

Roadway, Sidewalk and Path Project Schedules

Project	Design schedule	Scheduled Construction Start	Scheduled Completion	For More Information
Cambridge Street Corridor Improvements	Completed	Construction began in fall 2002	Completed	DPW's detailed updates OR: Katherine Watkins kwatkins@cambridgema.gov 617-349-4751
Cambridgeport Roadways Project	Completed	Construction began in fall 2003	Final completion expected in spring 2006	DPW's detailed updates OR: Bill Deignan wdeignan@cambridgema.gov 617-349-4632
Harvard Square	Master Plan completed	Construction of high priority improvements in Spring 2006	Fall 2007	DPW's detailed updates OR: Katherine Watkins kwatkins@cambridgema.gov 617-349-4751
Lafayette Square and Massachusetts Ave.	Completed	Construction began in March 2005	Substantial completion expected in fall 2006	DPW's detailed updates OR: Bill Deignan wdeignan@cambridgema.gov 617-349-4632
Porter Square Surface and Sewer Improvements	Completed	Construction began in October 2004	Final completion expected in Spring 2006	DPW's detailed updates OR: Bill Deignan wdeignan@cambridgema.gov 617-349-4632
Yerxa Road Underpass	Completed	Construction began in spring 2005	Fall 2006	DPW's detailed updates OR: Katherine Watkins kwatkins@cambridgema.gov 617-349-4751