

## MYRTLE/MAGNOLIA CONSTRUCTION PROJECT UPDATE

Dear Myrtle/Magnolia Neighbor,

Over the past month, crews have made great progress on the Myrtle/Magnolia Project. On **Myrtle Avenue**, crews are in the midst of completing the sidewalk work. In addition to the sidewalk work on Myrtle Avenue, crews have completed the raised crosswalk on Myrtle Avenue at Kirkland Street. The new raised crosswalk will increase visibility and safety for pedestrians and motorists.



On **Hovey Avenue**, crews have already completed the installation of the new drain line and the new water main. In preparation for the final roadway paving in September, crews will begin to pulverize the roadway during the week of Monday, July 29. Once the pulverizing operation is complete, crews will then begin to put down binder course material. These two roadway operations are expected to be completed within two weeks. During this time, the contractor will continue to allow through traffic. Please note that Hovey Avenue may be closed intermittently while crews perform these operations.

Sidewalks on **Magnolia Avenue** have already been reconstructed and crews will be completing the final paving of the roadway in Fall 2013. We ask that any residents and visitors of Magnolia Avenue and Myrtle Avenue open their vehicle door with caution, as the curbs are higher than normal until the final paving is complete. **Lamont Avenue** will have final paving placed in Fall 2013.

Please contact Chris Neil, Community Relations Manager, at [cneil@cambridgema.gov](mailto:cneil@cambridgema.gov) or 617.349.4825, for more information or assistance during this project, including if you have any special need or disability that requires a special accommodation. **For emergency assistance after hours, please call the DPW 24 line at 617.349.4800.**

We thank you in advance for your patience during this construction and we hope you enjoy the improvements once they are completed.

Sincerely,

Chris Neil  
Community Relations Manager