

## Roadway, Sidewalk and Path Project Schedules

Project	Design schedule	Scheduled Construction Start	Scheduled Completion	For More Information
<a href="#">Cambridge Street Corridor Improvements</a>	Completed	Construction began in fall 2002	Substantial completion fall 2004	<a href="#">DPW's detailed updates</a> OR: Katherine Watkins <a href="mailto:kwatkins@cambridgema.gov">kwatkins@cambridgema.gov</a> 617-349-4751
<a href="#">Cambridgeport Roadways Project</a>	Completed	Construction began in fall 2003	Substantial completion expected in fall 2005	<a href="#">DPW's detailed updates</a> OR: Bill Deignan <a href="mailto:wdeignan@cambridgema.gov">wdeignan@cambridgema.gov</a> 617-349-4632
<a href="#">Harvard Square</a>	Master Plan completed	Construction of high priority improvements in spring 2005	Fall 2006	<a href="#">DPW's detailed updates</a> OR: Katherine Watkins <a href="mailto:kwatkins@cambridgema.gov">kwatkins@cambridgema.gov</a> 617-349-4751
<a href="#">Lafayette Square and Massachusetts Ave.</a>	Completed	Construction to begin in March 2005	Fall 2006	<a href="#">DPW's detailed updates</a> OR: Bill Deignan <a href="mailto:wdeignan@cambridgema.gov">wdeignan@cambridgema.gov</a> 617-349-4632
<a href="#">Porter Square Surface and Sewer Improvements</a>	Completed	Construction began in October 2004	Substantial completion expected in summer 2005	<a href="#">DPW's detailed updates</a> OR: Bill Deignan <a href="mailto:wdeignan@cambridgema.gov">wdeignan@cambridgema.gov</a> 617-349-4632
<a href="#">Yerxa Road Underpass</a>	Completed	Construction to begin in spring 2005	Fall 2006	<a href="#">DPW's detailed updates</a> OR: Katherine Watkins <a href="mailto:kwatkins@cambridgema.gov">kwatkins@cambridgema.gov</a> 617-349-4751