

Five Year Plan for Road Construction - May 2025

Fiscal Year	Street	From	To	Scope	Contract
FY27	Allen St	Massachusetts Ave	Orchard St		Complete Streets Contract 27
FY27	Ames St	Main Street	Memorial Drive	Utility Work	GCEP
FY25	Ashburton Pl	Norfolk St	End		The Port Infrastructure Improvements Project- Streets Package 1
FY27	Athens St	Grant St	Mt Auburn St	Paving, Sidewalk, Ped Ramps	Complete Streets Contract 27
FY27	Avon Hill Street	Linnaean St	Upland Road	Paving, Sidewalk, Ped Ramps	Complete Streets Contract 26B
FY29	Beech St	Massachusetts Ave	Somerville Line		Complete Streets
FY29	Berkeley St	Craigie St	Concord Ave		Complete Streets
FY30	Binney St	Sixth St	Third St	Street, Sidewalk	Private Development- Kendall Commons
FY25	Bishop Allen Dr	Main St	Prospect St	Sewer Separation, Paving, Sidewalk, Ped Ramps	The Port Infrastructure Improvements Project
FY25	Blackstone St			Paving, Sidewalk, Ped Ramps	River Street Sewer Separation
FY29	Brattle St	Palmer St	Bennett St	aving, Sidewalk, Ped Ramps	Complete Streets
FY27	Bristol St	Market St	Cardinal Medeiros Ave	Paving, Sidewalk, Ped Ramps	Complete Streets Contract 27
FY28	Broadway	Ames St	Galileo Way	Utility Work	GCEP and MXD
FY25	Broadway	Prospect St	Portland St	Paving, quick build bike lanes	Misc Paving
FY26	Broadway	Prospect St	Quincy St	Paving, quick build bike lanes	Misc Paving
FY25	Cambridge St	Prospect St	Second St	Paving, quick build bike lanes	Misc Paving
FY27	Carlisle St	Tremont St	Prospect St		Complete Streets Contract 27
FY25	Centre St	Dana St	Hancock St		Street Reconstruction Contract 25

Five Year Plan for Road Construction - May 2025

FY28	Channing St	Mt Auburn	Brattle St	Paving, Sidewalk, Ped Ramps	Complete Streets
FY27	Cherry St	Main St	Harvard St	Paving, Sidewalk, Ped Ramps	The Port Infrastructure Improvements Project - Streets Package 2
FY25	Chestnut St	Sidney St	Pleasant St	Paving, Sidewalk, Ped Ramps	Street Reconstruction Contract 24
FY25	Chetwynd Rd	Newell St	End		Complete Streets Contract 26A
FY29	Cogswell Ave	Mass Ave	End		Complete Streets
FY28	Coolidge Ave	Mount Auburn St	Watertown City Line	Paving, Sidewalk, Ped Ramps	Coolidge Avenue Reconstruction Project
FY25	Dana St	Broadway	Cambridge St		Street Reconstruction Contract 25
FY25	Dana St	Broadway	Mass Ave	Street and Sidewalks	Complete Streets Contract 25
FY27	Eaton St	Pine St	Cherry St	Sewer Separation	The Port Infrastructure Improvements Project - Streets Package 2
FY25	Elm St	Hampshire St	Somerville		Street Reconstruction Contract 24
FY25	Essex St	Bishop Allen Dr	Harvard Rd		The Port Infrastructure Improvements Project- Streets Package 1
FY29	Fairfield St	Rindge Ave	Pemberton St		Complete Streets
FY25	Fairmont Ave	Putnam	Fairmont St	Sewer Separation, Street and Sidewalk	River Street Sewer Separation
FY25	Fairmont St	River St	Magazine St		River Street Sewer Separation
FY25	Fifth St	Binney St	Winter St	Street and Sidewalk	Complete Streets Contract 25
FY25	Fiske Place	Washington St	End	Sewer Separation, Paving, Sidewalk, Ped Ramps	The Port Infrastructure Improvements Project- Streets Package 1
FY29	Galilie Way	Main St	Broadway	Paving, Ped Ramps	Galileo Way Contract (post GCEP)
FY25	Garden St	Huron Ave	Concord Ave	Paving, quick build bike lanes	Misc Paving
FY27	Gray Gardens East	Garden St	Raymond St		Complete Streets Contract 27

Five Year Plan for Road Construction - May 2025

FY25	Gray St	Martin St	Linnaean St	Paving, Sidewalk, Ped Ramps	Complete Streets Contract 26A
FY25	Green St	River St	Pearl St		River Street Sewer Separation
FY25	Green St	Pearl St	Landsdowne St	Paving, Sidewalk, Ped Ramps	Street Reconstruction Contract 25
FY30	Hancock St	Mass Ave	Broadway		Complete Streets
FY25	Harvard	Prospect St	Portland St		The Port Infrastructure Improvements Project- Streets Package 1
FY25	Harvard St	Mass Ave	Dana St		Harvard Street Contract
FY25	Haskell St	Rindge Ave	Mass Ave		Complete Streets Contract 26A
FY26	HILLSIDE AVE	Avon Hill St	Washington Ave	Paving, Sidewalk, Ped Ramps	Complete Streets Contract 26B
FY26	INMAN ST	Hampshire St	Broadway	Sewer Separation, Paving, Sidewalk, Ped Ramps	Complete Streets Contract 27
FY29	Jay St	River St	Kinnaird St	Paving, Sidewalk, Ped Ramps	Jay - Kinnaird Contract -Western Avenue/ River St program
FY25	Kelly Rd	River	Magazine St		River Street Sewer Separation
FY29	Kinnaird St	River St	Hancock St	Paving, Sidewalk, Ped Ramps	Jay - Kinnaird Contract -Western Avenue/ River St program
FY25	KIRKLAND ROAD	Kirkland St	Cul de Sac		Complete Streets Contract 26
FY29	Kirkland St	Oxford St	Somerville Line	Sewer Separation, Paving, Sidewalk, Ped Ramps	Kirkland St - sewer separation - Baldwin Program
FY25	Laurel St	River St	Pleasant St		River Street Sewer Separation
FY25	Linear Path	Harvey Street	Somerville Line	Path Project	
FY28	Linskey Way	Third St	Second St	Utility Work	GCEP
FY29	Main St	Galilei Way	Ames St	Street, Sidewalk	Complete Streets
FY25	Maple Ave	Broadway	Cambridge St	Paving, Sidewalk, Ped Ramps	Street Reconstruction Contract 25

Five Year Plan for Road Construction - May 2025

FY25	Mass Ave	Sellers St	Sidney St	Sewer Separation, Paving, Sidewalk, Ped Ramps	Central Square Improvements
FY26	Mass Ave	Bow St	Garden St	Paving, Sidewalk Reconstruction	MassAve4
FY25	Mass Ave	Waterhouse St	Alewife Brook Parkway	Paving, Sidewalk Reconstruction	MassAve4
FY27	Mellen St	Massachusetts Ave	dead end cul de sac	Paving, Sidewalk, Ped Ramps	Complete Streets Contract 27
FY25	Montgomery St	Harvey St	Rindge Ave	Paving, Sidewalk, Ped Ramps	Street Reconstruction Contract 25
FY27	New Street Path	Fresh Pond Parkway	New Street	Path Project	
FY25	Norfolk St	Bishop Allen Dr	Harvard St		The Port Infrastructure Improvements Project- Streets Package 1
FY25	Norfolk St	Broadway	Somerville Line		Complete Streets Contract 26A
FY25	Pine St	School St	Harvard St	Paving, Sidewalk, Ped Ramps	The Port Infrastructure Improvements Project - Streets Package 2
FY29	Quincy St	Kirkland St	Cambridge St	Sewer Separation, Street and Sidewalk	Kirkland St - sewer separation - Baldwin Program
FY29	Reed St	Rindge Ave	End		Complete Streets
FY25	River St	Memorial Dr	Mass Ave	Sewer Separation, Paving, Sidewalk, Ped Ramps	River Street Sewer Separation
FY29	Roberts Rd	Kirkland St	Cambridge St	Sewer Separation, Paving, Sidewalk, Ped Ramps	Kirkland St - sewer separation - Baldwin Program
FY25	Rockwell St	River St	Pleasant St		River Street Sewer Separation
FY27	School St	Bishop Allen Dr	Windsor St	Paving, Sidewalk, Ped Ramps	The Port Infrastructure Improvements Project- Streets Package 2
FY25	Sciarappa St	Charles St	O'Brien Highway	Street and Sidewalk	Complete Streets Contract 25

Five Year Plan for Road Construction - May 2025

FY28	Second St	Linskey Way	Athenaeum St	Utility Work	GCEP
FY26	Shepard St	Garden St	Mass Ave	Paving, Sidewalk, Ped Ramps	Complete Streets Contract 26B
FY29	Soden St	Western Ave	Franklin St	Paving, Sidewalk, Ped Ramps	Jay - Kinnaird Contract -Western Avenue/ River St program
FY25	Suffolk St	Norfolk St	Columbia St		The Port Infrastructure Improvements Project- Streets Package 1
FY26	Third St	West Kendall St	Linskey Way	Utility Work - Private Development	GCEP and Bio-Med
FY27	Tremont St	Somerville Line	Broadway		Complete Streets Contract 27
FY29	Vasser St	Main St	Memorial Drive	Utility Work	GCEP
FY25	Washington St	Norfolk St	Columbia Street	Paving, Sidewalk, Ped Ramps	The Port Infrastructure Improvements Project - Streets Package 1
FY27	Washington St	Columbia St	Portland St	Sewer Separation, Paving, Ped Ramps	The Port Infrastructure Improvements Project - Streets Package 2
FY25	Webster Ave	Lincoln Ln	Hampshire St	Paving, Sidewalk, Ped Ramps	Street Reconstruction Contract 24
FY27	Windsor St	Main St	Harvard St	Paving, Sidewalk, Ped Ramps	The Port Infrastructure Improvements Project- Streets Package 2
FY29	Winter St	Fifth St	Third St	Street and Sidewalk	Complete Streets
FY25	Worcester St	Norfolk	Columbia St		The Port Infrastructure Improvements Project- Streets Package 1