# **City of Cambridge Community Development Department**

# Updates

May 2022











# **TAC Updates**

### **Upcoming Meetings**

#### **Joint Meetings**

May 18 – Planned topic: Main Street at Kendall-MIT station

#### **Transit Committee**

June 2

# **MBTA Updates**

# Completed

Project	Update	Next public event
Lechmere Viaduct Rehabilitation (Green Line Transformation)	Project completed in March.	No events scheduled
Green Line Haymarket Suspension	Service has resumed, Haymarket has reopened	No events scheduled

## In progress

Project	Update	Next public event
Red Line Transformation	Weekend Red Line- replacement bus shuttles on May 7-8, 14-15, and 21-22	No events scheduled
Fare Transformation (AFC 2.0)	Meetings held in March discussing changes required by new fare system.	No events scheduled

# In progress


Project	Update	Next public event
Alewife Garage Repairs	Acceleration of repair work. Scheduled completion Fall 2023	No events scheduled
System-Wide Accessibility Improvements	None	No events scheduled

### **Under study**

Project	Update	Next public event
Bus Network Redesign	Updates for public expected in May	May 19, 2022 @ 6pm – 7:30pm   MBTA Public Meeting (Virtual)
Silver Line Extensions Alternative analysis	Revised alternatives were presented to the working group in April	No events scheduled
Facility modernization & Bus electrification	Recent updates on bus electrification, replacement service, and Carhouse conversion	No events scheduled

# **City Updates**

# Selected street projects



## In Progress

Project	Update	Next public event
Inman Square	Project will be	No events scheduled
<b>Reconstruction Project</b>	substantially complete	
	by the end of this	
	summer	

#### Implementation soon

Project	Update	Next public event
Belmont Street Project	To start in Spring 2022	No events scheduled
Huron Avenue – Glacken Field Project	To start in Spring 2022	No events scheduled
South Mass Ave Transit Priority Project	Implementation expected soon, TBA on weather and contractor availability	No events scheduled

# In Planning and Design

Project	Update	Next public event
River Street Reconstruction Project	Finalizing designs and moving to bid in Spring 2022	No events scheduled
Grand Junction MUP Project	Continuing to work on final design plans	Working group meeting expected this spring (TBA); Public meeting expected in the fall (TBA)
Concord Ave – Transit Signal Priority Project	Working with MBTA on procurement and design	No events scheduled

# In Study

Project	Update	Next public event
Porter Square Safety Improvements Project	Updates were presented at Community Meeting on April 26	None scheduled
MassAve4 (Waterhouse-Roseland + Beech-Dudley) Project	City staff will recommend partial construction to City Council	None scheduled

# In Study

Project	Update	Next public event
Broadway/Main/Third (CRA-led) Study	Ongoing study of bus queue jump facility and signal priority on Broadway and Third	No events scheduled
Transportation Impact Study Update Study	Study has begun. Presentation held for TAC during March 2022 meeting.	No events scheduled

# In Study

Project	Update	Next public event
MassAve4 (Harvard Bus Stops) + Plaza/Kiosk	Staff will make recommendation to City Council that bus	No events scheduled
Construction Project	boarding islands are constructed at Johnston and Holyoke Gates	

# Completed

Project	Update	Next public event
North Mass. Ave (Dudley to Alewife Brook Parkway) Corridor Safety Improvements Project	Additional hourly parking spaces on Mass Ave to replace some loading zones after 9 AM	No events scheduled
First Street & Second Street Corridor Study	Developed two concepts and recommended additional study of bus priority and bicycle priority street design	No events scheduled

Thank you for participating in this Transit Advisory Committee meeting.

Stay healthy and well.

#### **Thank You**