










HURON A (CONTRACT 8A) SEWER SEPARATION AND SURFACE IMPROVEMENTS PROJECT

CONSTRUCTION PROGRESS

- ### PROJECT WIDE ACTIVITY
- ADD SUMP PLAQUES TO MANHOLES (9 TOTAL)
 - CLEAN ALL CATCH BASINS
 - RAISE BURIED CASTINGS (3 TOTAL)
 - ADJUST DRIVEWAY LIP (7 TOTAL)
 - INFRARED PAVING TO SEAL AREA(S) IN ROADWAY
 - REMOVE CONCRETE SPLATTER ON CURBS AND STAIRS
 - LOAM AND SEED GRASS STRIPS

LAST UPDATED 3/28/16

LEGEND

- | | | | |
|--|---|---|------------------------|
|  | HURON A PROJECT AREA |  | PAVEMENT MARKINGS |
|  | FLEXI-PAVE LOCATIONS |  | BIO BASIN COMPLETION |
|  | MANHOLE CASTING REPLACEMENT |  | BIO BASIN COMPLETION |
|  | BIO BASIN COMPLETION |  | ADJUST GRADE/PONDING |
|  | WALKWAY COMPLETION AT 1 MALCOM RD. |  | ADJUST GRADE/PONDING |
|  | LEANING POLE (BY EVERSOURCE) |  | ADJUST GRADE/PONDING |
|  | DOUBLE POLE (TO BE REMOVED BY EVERSOURCE) |  | CROSSWALK STRIPING |
|  | PAVEMENT MARKINGS |  | REPLANT VINES ON FENCE |
|  | ADJUST GRADE/PONDING | | |
|  | BIO BASINS COMPLETION | | |

