The Foundry: Percent-For-Art Process

CAMBRIDGE ARTS | PUBLIC ART

Aug 2018

Budget Determination	Planning

Sept 2018

RFQ / Outreach / Artist Registry submissions	Meeting with Consortium, CRA, Architects, & City	Art jury formed & meets with Consortium, CRA, Architects, & City

Oct 2018

Oct 2: Public discussion about art process	Jury reviews registry, convenes, and selects finalists	Site Committee open

Nov 2018

Site visit with finalists	Community meeting with finalists	Finalists' proposal development begins

Dec 2018

Finalists' proposal development continues	Site Committee finalized	Public Art Commission feedback

Jan 2019

Finalists' proposal development	Finalists' proposals due: Jan 15, 2019

Feb 2019

Early-Feb: Community feedback on proposals	Mid-Feb: Site Committee interviews finalists and final selections are made

Spring - Fall 2019

Artists engage with community	Artists' contracts	Detailed design development with stakeholders