
CAMBRIDGE WATER DEPARTMENT
Fresh Pond Drainage & Community Garden Project
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Construction Schedule
Milestone No. 01
April to November 2017
•	 Clear	Project	Site,	protecting	designated	
	 specimen	trees	and	removing	invasive	species
•	 Construct	Perimeter	Road,	Bioretention		 	 	 	
	 Swale,	Hummocks,	and	Community	Garden

Milestone No. 02
April to May 2018
•	 Landscape	Plantings
Milestone No. 03
May 2018 to May 2019
•	 Landscape	Maintenance	Period
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