
Street Jun Jul Sept Oct Nov Dec Winter 2016 Spring and Summer 2016

Final Paving and Plantings

Final Paving and Plantings

Final Paving and Plantings

Water and misc. drain/sewer

Final Paving and Plantings

Misc drain/sewer

Final Paving and Plantings

Misc. drain/sewer

Starting at Walden and heading towards Fresh Pond Parkway Curbs, Sidewalk, Final Paving, Traffic Signals, Plantings

Huron/
Concord
Intersection Starting at Huron and heading towards Walden Final Paving, Traffic Signals, Plantings

Final Paving and Plantings

Catch Basin

Final Paving and Plantings

Final Paving and Plantings

Final Paving and Plantings

Final Paving and Plantings

Birch Street

Final Paving and Plantings

Fern Street

Including Fern St artwork

Final Paving and Plantings

Walden/
Garden Walden/Sherman

Base Paving
Only Curbs, Sidewalk, Final Paving and Plantings

Eversource Gas Work

Sewer, Dain, and Water work

Private Inflow Removal Updated: 8.24.15

Fayerweather Street
(Saville - Concord) and

Saville St.

Surface Improvements:
- Grading, roadway, sidewalks, curbing
- Traffic signals
- Plantings and trees
- Final paving, striping, signage

Alpine Street South (Vassal
- Concord)

Field Street
(Alpine - Fayerweather)

Garden Street

Hazel Street & Ivy Street

Chilton Street- North
(Concord - Field)

Baystate Road,
Field Street (Baystate -

Alpine)

Aug

CONCORD ESTIMATED CONSTRUCTION SCHEDULE

Walden Street

Corporal Burns Road

Concord Avenue
(Huron-Walden)

Concord Avenue
(Walden - Fresh Pond

Parkway)

Fayerweather Street
(Field - Walden)

Copley Street

SUBJECT TO CHANGE

NO WORK

2016

                               (Anticipated Schedule as of August 24, 2015)

2015

Alpine Street North
(Field - Concord)

Chilton Street- South
(Vassal - Concord)

Fayerweather Street
(Concord - Field)
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