
DATE

DATE

DATE

DATE

HOLIDAY

NO WORK

HOLIDAY

NO WORK

HOLIDAY

NO WORK

Bldg A, B & C - Foundation 

Demolition

Debris Export

Bldg P & Pool Foundation 

Demolition

TENTATIVE

Loam Export

Geothermal Well Layout Geothermal Well Layout Geothermal Well Layout Geothermal Well Layout

TENTATIVE

Drainage/Sewer Line 

Cut & Caps

TENTATIVE

Drainage/Sewer Line 

Cut & Caps

TENTATIVE

Drainage/Sewer Line 

Cut & Caps

TENTATIVE

Drainage/Sewer Line 

Cut & Caps

TENTATIVE

CDM-4/CDM-104

Soil Export

TENTATIVE

CDM-4/CDM-104

Soil Export

Debris Export

11-Nov

18-Nov

Geothermal Well DrillingGeothermal Well Drilling

Utility Line Removal

TENTATIVE

Loam Export

Debris Export
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13-Nov 14-Nov 15-Nov 16-Nov 17-Nov

TENTATIVE

CDM-4/CDM-104

Soil Export

TENTATIVE

CDM-4/CDM-104

Soil Export

Debris ExportDebris Export

Geothermal Well Drilling

TENTATIVE

Drainage/Sewer Line 

Cut & Caps

TASKS

Utility Line Removal Utility Line Removal Utility Line Removal Utility Line Removal

Debris Export Debris Export

TASKS
Bldg P & Pool Foundation 

Demolition

Bldg P & Pool Foundation 

Demolition

Bldg P & Pool Foundation 

Demolition

Bldg A, B & C - Foundation 

Demolition

19-Nov

31-Oct 1-Nov 2-Nov 3-Nov

TENTATIVE

Loam Export

Bldg A, B & C - Foundation 

Demolition

Debris Export

TENTATIVE

Loam Export

12-Nov

Bldg A, B & C - Foundation 

Demolition

Bldg A, B & C - Foundation 

Demolition

Debris Export

TENTATIVE

Loam Export

TENTATIVE

Loam Export

King Open / Cambridge St Upper School Project

Look Ahead Schedule

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY

5-Nov4-Nov

Bldg A, B & C - Foundation 

Demolition

Bldg A, B & C - Foundation 

Demolition

Bldg A, B & C - Foundation 

Demolition

Debris Export Debris Export Debris Export

-
TENTATIVE

Loam ExportT
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e

e
k 30-Oct

26-Nov

TASKS

Utility Line Removal Utility Line Removal Utility Line Removal

Debris Export Debris Export Debris Export

Geothermal Well Drilling Geothermal Well Drilling Geothermal Well Drilling
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20-Nov 21-Nov 22-Nov 23-Nov 24-Nov 25-Nov
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6-Nov 7-Nov 8-Nov 9-Nov 10-Nov

Debris Export

Bldg A, B & C - Foundation 

Demolition

Debris Export

-

TENTATIVE

CDM-4/CDM-104

Soil Export

Geothermal Well Drilling Geothermal Well Drilling


