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Utility Work (Sewer, Drain, Water) Private Inflow Removal

NSTAR Gas Work

Date: 9/3/14

SEPT OCT NOV DEC

Surface Improvements:
- Grading, roadway, sidewalks, curbing
- Traffic calming devices, traffic signals
- Plantings and trees
- Final paving, striping, signage

SUBJECT TO CHANGE

Chilton Street

Gurney Street

Blakeslee Street

Granville Road

Dunstable Road

HURON B ANTICIPATED CONSTRUCTION SCHEDULE
(SUBJECT TO CHANGE)

Walden Street

Huron Avenue

Fayerweather Street

Reservoir Street

Saville Street

Vassal Lane

Manassas  Avenue &
Wyman  Road

Lincoln Lane

Hutchinson Street

Royal Avenue

Appleton Street &
Appleton Road

2014
2015 2016

START OF CONSTRUCTION
OCT. 2013

SURFACE
IMPROVEMENTS

TO BE
COMPLETED BY
DECEMBER 2016

UTILTY WORK
SCHEDULED 2015

UTILTY WORK
SCHEDULED 2015

WATER WORK

UTILITY WORK COMPLETE
BY DEC. 2014

UTILITY WORK COMPLETE BY DEC.
2014

WATER, PRIVATE INFLOW
WORK SCHEDULED 2015

UTILITY WORK COMPLETE BY OCT. 2014

UTILTY WORK
SCHEDULED 2015

WATER WORK
SCHEDULED 2015

WATER WORK
SCHEDULED 2015

WATER WORK
SCHEDULED 2015

UTILITY WORK COMPLETE BY
DEC. 2014

PRIVATE INFLOW REMOVAL
WORK SCHEDULED 2015

PRIVATE INFLOW REMOVAL
WORK SCHEDULED 2015

UTILITY WORK TO
BE COMPLETED
BY DECEMBER

2015

ANTICIPATED END OF
CONSTRUCTION DEC. 2016

SURFACE IMPROVEMENTS
SPRING 2015

SURFACE IMPROVEMENTS
SPRING 2015

SURFACE IMPROVEMENTS
SPRING 2015

SURFACE
IMPROVEMENTS
ONGOING 2015


