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ANTICIPATED WORK AS OF 04/08/2015

e FINAL PAVING, PAVEMENT MARKINGS, SIGNAGE, TRAFFIC SIGNALS, AND PLANTINGS (SUBJECT TO CHANGE)

TO BE COMPLETED IN 2016
e TYPICAL WORK HOURS ON CONCORD AVENUE 9AM-3PM (MON-FRI)
e SIDEWALK AND DRIVEWAY CONSTRUCTION TO BE COORDINATED WITH BUSINESSES

e BUSES AND EMERGENCY VEHICLE ACCESS TO BE MAINTAINED IN BOTH DIRECTIONS
ON CONCORD AVE

e ENCOURAGE DELIVERIES BEFORE 9AM OR AFTER 3PM



