November 16, 2012

Construction Update: Broadway (Prospect Street to Portland Street)
As we approach the winter season, we would like to update you on where we stand with progress on
the Broadway Reconstruction Project.
•
•
•

60% of the new sidewalks have been installed
Installation of all necessary catch basins have been installed in the vicinity of completed
sidewalk work.
Raised crosswalks and curb extensions have been completed at the intersections of Tremont &
Broadway Streets and Clark & Broadway Streets.

The City’s contractor is currently replacing a section of water main at the intersection of Broadway and
Columbia Streets. This work will continue through mid-December. Work hours will be 7 am to 4 pm.
There will be periodic changes to traffic patterns during work hours. At times, Columbia street traffic
will be detoured at Hampshire Street and/or at Harvard Street, in order to allow the water work at the
intersection Broadway.
Construction will continue as long as weather permits. However, once winter weather sets in there will
likely be a construction moratorium until next spring. Next year the contractor will continue working
starting in the Spring 2013 to finish sidewalks, roadway excavation in selected areas, paving, tree
planting, and pavement markings.
Chris Neil, DPW Community Relations Manager, will be taking over coordination for outreach related to
this project going forward. Chris can be reached at (617) 349-4825 cneil@cambridgema.gov for
information or assistance during this project, including if you have any special need or disability that
requires a special accommodation. Please feel free to contact me as well if you need assistance at any
point.
Thank you in advance for your patience and understanding during this construction. We hope you enjoy
these improvements once they are completed.
Sincerely,

Rebecca Fuentes
Assistant Commissioner for Administration
Cambridge Department of Public Works

