June 17, 2013

MYRTLE/MAGNOLIA CONSTRUCTION PROJECT UPDATE
Dear Myrtle/Magnolia Neighbor,
Over the past month, crews have made great
progress on the Myrtle/Magnolia Project. On
Hovey Ave., crews have completed the installation
of the stormwater storage tank. The tank is
expected to hold 175,000 gallons of water and help
alleviate flooding in the area. Last week, crews
removed the work zone fencing and Hovey Ave. is
now open to through traffic. In addition to the
removal of the work zone fencing, the city’s
contractor will temporary pave the roadway and
the remaining utility work (sewer, drain and water)
will be done by the city’s contractor, in preparation for the full-depth reconstruction. Full-depth
reconstruction is expected to be completed in Fall 2013.
On Myrtle Ave., crews have already placed the base layer of asphalt on the roadway and are
expected to complete the sidewalk reconstruction over the next week or two. During the
week of June 3, the City’s contractor constructed a raised crosswalk on Myrtle Ave. at the
intersection of Kirkland St. Final paving for Myrtle Ave. is expected to be completed in Fall
2013.
Sidewalks on Magnolia Ave. have already been reconstructed and crews will be completing the
final paving of the roadway in Fall 2013. We ask that any residents and visitors of Magnolia Ave.
and Myrtle Ave. open their vehicle door with caution, as the curbs are higher than normal until
the final paving is complete. Lamont Ave. will have final paving placed in Fall 2013.
Please contact Chris Neil, Community Relations Manager, at cneil@cambridgema.gov or
617.349.4825, for more information or assistance during this project, including if you have any
special need or disability that requires a special accommodation.
For emergency assistance after hours, please call the DPW 24 line at 617.349.4800.
We thank you in advance for your patience during this construction and we hope you enjoy the
improvements once they are completed.
Sincerely,

Chris Neil
Community Relations Manager

