
 
      May 7, 2014 

 
 
                   WESTERN AVENUE – CONSTRUCTION UPDATE 
 
Earlier this week, the City’s Contractor, D’Allessandro Corp., reached a significant milestone in the Western Avenue 
Reconstruction Project. All major utility work, including the gas main, water main, sewer line and drain line have all 
been updated. Crews now turn their attention to the sidewalk and roadway reconstruction phase of the Western 
Avenue Reconstruction Project. 
 
Current & Upcoming Activities: 
 
 Crews are scheduled to complete the sidewalk 

reconstruction on the south side of Western Ave. 
between Franklin St. and Soden St. within the next 
week or two. 
 

 Once crews complete the sidewalks on the south 
side of Western Ave. between Franklin St. and 
Soden St., they will begin sidewalk reconstruction 
on the north side of Western Avenue (same side as 
Cronin & McElroy Parks) between Franklin St. and 
Soden St. 

 
 

 The contractor is scheduled to begin the reconstruction 
of McElroy Park and Cronin Park in July 2014. Prior to the 
reconstruction of the parks, crews will mobilize to provide 
extensive tree protection.  
 

 To view the Western Avenue Reconstruction Project 
schedule and park designs, please visit the City’s 
construction page at CambridgeMA.Gov/TheWorks. 
 

 If you have any questions about the construction or 
need assistance, including if you have any special needs or 
disabilities that require a special accommodation, please 
contact Chris Neil, community relations manager, at (617)‐
349‐4825 or via email at cneil@cambridgema.gov. 
 

 

 


