
Affordable Housing Overlay (AHO) Annual report

Sites Evaluated as Potential AHO Developments (since October 2019):

Developer Name Address of potential AHO development Fiscal Year (FY) First 
Evaluated

Steps taken to pursue site as AHO: Site status:

Homeowners Rehab Inc 
(HRI)

Brattle Street, 219 FY22 Site visit; feasibility analysis Decided not to pursue

Just A Start (JAS) Broadway, 253 FY21 Site visit; feasibility analysis Decided not to pursue
HRI & JAS Cambridge St, 629 FY21 Site visit Decided not to pursue
JAS Cambridge Street, 1157 FY21 Site visit; feasibility analysis Decided not to pursue
JAS Cambridge Street, 621 FY20 Site visit; feasibility analysis Decided not to pursue
HRI Charles,184 FY21 Feasibility analysis Decided not to pursue
HRI Concord Ave, 641 FY21 Site visit; feasibility analyses; offer made to purchase Under continued review

HRI Concord Ave, 689; Smith Place 25 and 26 FY21 Site visit; feasibility analyses; offer made to purchase Under continued review

JAS & HRI Fresh Pond area (address confidential) FY21 JAS: Site visit; feasibility analysis; offer made
HRI: Site visit;feasbility analyses

JAS offer rejected; HRI continues to review but site may be off 
market

JAS Hovey Street, 35 FY21 Site visit; feasibility analyses Under continued review
Cambridge Housing 
Authority (CHA)

Jefferson Park Federal  (45-60; 61-75; 77-92; 93-108; 
Jackson Circle; 1; 2-19, 21-42; 109-124; 1000 Jackson 
Place)

FY20 CHA-owned site; feasibility analyses; active AHO 
project

CHA-owned site; Active AHO project (see below)

CHA Norfolk, 116 FY21 CHA-owned site; feasibility analyses; active AHO 
project

CHA-owned site; Active AHO project (see below)

HRI Lesley Unversity portfolio (7,9,11,13,17-21 Mellen St; 6 
Sacramento St; 1627 Massachusetts Ave; 815 
Somerville Ave)

FY22 Site visit of all sites; feasibility analyses of 1627 Mass 
Ave site; offer made to purchase 1627 Mass Ave

Offer accepted; preparing to acquire site in Summer 2022; 
active anticipated AHO project

CHA Lesley University sites (Mellen Street, 7-13) FY22 Site visit; feasibility analyses; offer made to purchase Decided not to pursue

JAS Mass Avenue, 2309 FY20 Site visit; feasibility analysis Decided not to pursue
JAS Mass Avenue, 2161 FY21 Site visit; feasibility analyses; offer made to purchase Offer rejected.

HRI Mid Cambridge area (address confidential) FY21 Feasibility analysis Under continued review
JAS New St, 52 FY20 JAS acquired site prior to AHO; feasibility analyses; 

active AHO project
Active AHO project (see below)

HRI Porter Street portfolio FY21 Site visit; feasibility analyses; offer made to purchase Offer rejected

JAS Rindge Ave, 366 FY20 Site visit; feasibility analyses; offer made to purchase Offer rejected

Winn Development Sherman, 102 FY20 Winn-owned site; feasibility analyses; active AHO 
project

Active AHO project (see below)

HRI Sherman, 132 FY21 Feasibility analysis Decided not to pursue
Urban Spaces (US); 
Preservation of 
Affordable Housing 
(POAH); and JAS

Sixth Street, 49 FY21 US/POAH: site visit; feasibility analyses; offer made 
to purchase/lease
JAS: site visit; feasibility analyses; offer made to 
purchase/lease

US/POAH: Offer for groundlease accepted; Active AHO project 
(see below) 
JAS: Offer to purchase rejected

HRI Spring Street (address confidential) FY22 Site visit; feasibility analyses Under Continued Review
HRI Western Ave, 168 FY21 Site visit; feasibility analyses No longer pursuing
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AHO Developments Actively Underway:

Developer Name Address of AHO development Number of Units: Bedroom Size Mix: AHO Project Status: Est'd # of 
residents to be 

served

Tenure

Just A Start 52 New Street 107

0BRs: 0
1BRs: 23
2BRs: 63
3BRs: 21
4+BRs: 0

AHO Process Complete: 
AHO Community meetings held on 2/25/21,3/25/21, and 
4/15/21. 

Planning Board design consultation held on 10/26/21 and 
1/4/22. 
Design consultation completed January 2022; Final Planning 
Board report issued 1/20/22 and was transmitted to the Trust in 
its 1/27/22 briefing materials. 

JAS seeking to secure remaining financing needed to begin 
construction.

~318 Rental

Cambridge Housing 
Authority

Jefferson Park Federal  (45-60; 61-75; 77-92; 93-108; 
Jackson Circle; 1; 2-19, 21-42; 109-124; 1000 Jackson 
Place)

278

0BRs: 0
1BRs: 37

2BRs: 111
3BRs: 111
4+BRs: 19

AHO Process Complete. 
AHO Community meetings held on 3/2/21, 4/1/21, and 
10/19/21. 

Planning Board design consultation held 11/9/21 and 2/15/22. 
Final Planning Board report issued 3/9/22 and was transmitted 
to the Trust in its 3/24/22 briefing materials. 

CHA seeking to secure remaining funding needed to begin 
construction.

~1002 Rental

Preservation of 
Affordable Housing

49 6th Street 46

0BRs: 0
1BRs: 14
2BRs: 20
3BRs: 11
4+BRs: 1

AHO Process Underway. 
AHO Community meetings held on 7/27/21 and 11/3/21. 

First Planning Board design consultation meeting held 4/5/22. 
Second Planning Board design consulation to be scheduled 
June/July 2022.

~137 Rental

Cambridge Housing 
Authority

116 Norfolk Street 62

0BRs: 62
1BRs: 0
2BRs: 0
3BRs: 0

4+BRs: 0

AHP Process Underway. 
First AHO community meeting held 2/10/22. Second commuity 
meeting schedued for 4/26/22. 

First Planning Board design consultatuib to be scheduled for 
July 2022.

~62 Rental

Walden Square 2 102 Sherman Street ~100 TBD TBD (redesign underway)

AHO Process Underway. 
AHO Community meetings held on 3/23/21, 4/13/21 and 
5/27/21. 

Submission for first Planning Board advisory design consultation 
was withdrawn by developer on 11/16/21. Design being revised. 
Community meeting to discuss design changes held 2/23/22.

TBD Rental

Five AHO developments underway ~493+ units 0BRs: 62
1BRs: 74
2BRs: 194
3BRs: 142
4+BRs: 20

~1519 residents
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