
 20,734.02 Total Project Labor:  89.75  20,734.02 Total Project Labor:  89.75 

INVOICE

Invoice # :
Invoice Date :

Project # :
Invoice Group :

20211878

8/18/2025

40-21727

4A

Voucher # :
Project Org. :

25
026

   

City of Cambridge
795 Massachusetts Avenue
Cambridge MA  02139

Re: CoC 10141A, C, Q, HH, GGG House Doc
Contract: 10141 City of Cambridge GES 5/2022-2025

Client Project #: 10141HH
Const Observation and Sewer Rehab Design Services

For Professional Services Rendered from 7/5/2025 through 8/1/2025

Invoice summary
******** Please see page 2 for the breakdown by Phase ********

EARNED
TO DATE

CURRENT
INVOICE

PREVIOUSLY
INVOICEDDESCRIPTION

CONTRACT 
AMOUNT

 1,831,093.07  20,734.02  1,810,359.05 Direct Labor  1,864,326.59 

Subconsultants

Other Direct Costs
 613,460.67 

 0.00 

 0.00 

 0.00  0.00 

 613,460.67 

Total  2,444,553.74  20,734.02  2,423,819.72 

 140.40 
 647,255.17 

 2,511,722.16 

 0.00 Less Retainage Amount  0.00%  0.00  0.00 

 20,734.02 Net Amount Due This Invoice  2,444,553.74  2,423,819.72 

Total Amount Due This Invoice  20,734.02 

We hereby certify that the above charges are true and correct, and therefore, just payment is being requested.

Please remit to: STV Incorporated

at 205 West Welsh Drive Douglassville, PA 19518-8713.
For wire transfers, email AccountsReceivable@stvinc.com.

Please include invoice # on remittance advice.

Anil Kurian

Project Manager



Project :  Invoice # :  2021187840-21727  --  CoC 10141A, C, Q, HH, GGG House Doc

Phase Level Summary

EARNED
TO DATE

CONTRACT 
AMOUNT

CURRENT
INVOICE

PREVIOUSLY
INVOICED

DESCRIPTION

Phase :  0401  --  (RFPR)10141HH Misc Peer Review Srvc

 52,359.59  2,051.04  52,319.62 Direct Labor  50,268.58 

 62,319.62  2,051.04  60,268.58  62,359.59 Phase Total

 10,000.00  0.00  10,000.00 Subconsultants

 0.00  0.00  0.00 Other Direct Costs  0.00 

 10,000.00 

 0.00 

Phase :  0402  --  (RFPR) 10141HH Misc Const. Observat

 1,421,181.95  14,810.73  1,421,137.01 Direct Labor  1,406,326.28 

 1,425,152.89  14,810.73  1,410,342.16  1,425,197.83 Phase Total

 4,015.88  0.00  4,015.88 Subconsultants

 0.00  0.00  0.00 Other Direct Costs  0.00 

 4,015.88 

 0.00 

Phase :  0404  --  10141HH Laser Survey

 3,046.99  0.00  3,046.99 Direct Labor  3,046.99 

 228,809.49  0.00  228,809.49  257,836.99 Phase Total

 225,762.50  0.00  254,790.00 Subconsultants

 0.00  0.00  0.00 Other Direct Costs  0.00 

 225,762.50 

 0.00 

Phase :  0405  --  10141HH Cambridge Cemetery

 17,398.11  0.00  17,398.02 Direct Labor  17,398.02 

 17,398.02  0.00  17,398.02  17,398.11 Phase Total

 0.00  0.00  0.00 Subconsultants

 0.00  0.00  0.00 Other Direct Costs  0.00 

 0.00 

 0.00 

Phase :  0406  --  10141HH Boston Properties MXD & MIT

 29,626.25  0.00  29,626.13 Direct Labor  29,626.13 

 29,626.13  0.00  29,626.13  29,626.25 Phase Total

 0.00  0.00  0.00 Subconsultants

 0.00  0.00  0.00 Other Direct Costs  0.00 

 0.00 

 0.00 

Phase :  0407  --  10141HH Binney/Hampshire

 15,507.88  0.00  15,507.88 Direct Labor  15,507.88 

 124,413.88  0.00  124,413.88  124,485.88 Phase Total

 108,906.00  0.00  108,978.00 Subconsultants

 0.00  0.00  0.00 Other Direct Costs  0.00 

 108,906.00 

 0.00 
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Invoices Covers 7/4/2025 - Partial of 7/8/2025

Invoices Covers 7/4/2025 - Partial of 7/17/2025
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Text Box



Project :  Invoice # :  2021187840-21727  --  CoC 10141A, C, Q, HH, GGG House Doc

Phase Level Summary

EARNED
TO DATE

CONTRACT 
AMOUNT

CURRENT
INVOICE

PREVIOUSLY
INVOICED

DESCRIPTION

Phase :  0408  --  10141HH Portland/Main & Albany St.

 731.64  0.00  731.64 Direct Labor  731.64 

 731.64  0.00  731.64  731.64 Phase Total

 0.00  0.00  0.00 Subconsultants

 0.00  0.00  0.00 Other Direct Costs  0.00 

 0.00 

 0.00 

Phase :  0409  --  10141HH Kendall Square Public

 30,092.34  0.00  30,091.75 Direct Labor  30,091.75 

 35,368.04  0.00  35,368.04  35,368.63 Phase Total

 5,276.29  0.00  5,276.29 Subconsultants

 0.00  0.00  0.00 Other Direct Costs  0.00 

 5,276.29 

 0.00 

Phase :  0410  --  10141HH Pavement Management Service

 6,311.14  0.00  6,311.12 Direct Labor  6,311.12 

 70,811.12  0.00  70,811.12  70,811.14 Phase Total

 64,500.00  0.00  64,500.00 Subconsultants

 0.00  0.00  0.00 Other Direct Costs  0.00 

 64,500.00 

 0.00 

Phase :  0411  --  10141HH Pedestrian Network

 251,050.70  0.00  251,050.66 Direct Labor  251,050.66 

 446,050.66  0.00  446,050.66  446,050.70 Phase Total

 195,000.00  0.00  195,000.00 Subconsultants

 0.00  0.00  0.00 Other Direct Costs  0.00 

 195,000.00 

 0.00 

Phase :  0412  --  10141HH DPW Electrical Substation

 11,400.00  3,465.90  3,465.90 Direct Labor  0.00 

 3,465.90  3,465.90  0.00  11,400.00 Phase Total

 0.00  0.00  0.00 Subconsultants

 0.00  0.00  0.00 Other Direct Costs  0.00 

 0.00 

 0.00 

Phase :  0413  --  10141HH Webster Ave Parcel Drainage

 25,620.00  406.35  406.35 Direct Labor  0.00 

 406.35  406.35  0.00  30,315.00 Phase Total

 0.00  0.00  4,695.00 Subconsultants

 0.00  0.00  0.00 Other Direct Costs  0.00 

 0.00 

 0.00 
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Project :  Invoice # :  2021187840-21727  --  CoC 10141A, C, Q, HH, GGG House Doc

Phase Level Summary

EARNED
TO DATE

CONTRACT 
AMOUNT

CURRENT
INVOICE

PREVIOUSLY
INVOICED

DESCRIPTION

Phase :  0499  --  10141HH Expenses

 0.00  0.00  0.00 Direct Labor  0.00 

 0.00  0.00  0.00  140.40 Phase Total

 0.00  0.00  0.00 Subconsultants

 0.00  0.00  140.40 Other Direct Costs  0.00 

 0.00 

 0.00 

 20,734.02  2,511,722.16  2,423,819.72  2,444,553.74 Totals

 0.00 Total Adjustment
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Project :  Invoice # :  2021187840-21727  --  CoC 10141A, C, Q, HH, GGG House Doc

Labor Backup Report - Phase Level - All Detail

Phase :  0401  --  (RFPR)10141HH Misc Peer Review Srvc 

Multiplier Labor

Class / Employee Name & Number Date Hours  Cost  Multiplier Amount  

Manager 2

7/8/2025  1.75  363.54  2.7000  76.94 16395 RCASEY CHING

Community meeting attendance (back filled for Thu 7/10 work)

 1.75  363.54 

 1.75 Total:  Manager 2  363.54 

Manager 4

7/7/2025  5.00  1,687.50  2.7000  125.00 15809 RCHARLES J. ROWND

 5.00  1,687.50 

 5.00 Total:  Manager 4  1,687.50 

Multiplier Labor  6.75  2,051.04 

Total Phase Labor: 0401  --  (RFPR)10141HH Misc 
Peer Review Srvc

 2,051.04  6.75 

Phase :  0402  --  (RFPR) 10141HH Misc Const. Observat 

Multiplier Labor

Class / Employee Name & Number Date Hours  Cost  Multiplier Amount  

Business Support 5

7/5/2025  7.00  1,514.84  2.7000  80.15 11532 RJOHN F. MURRAY

7/7/2025  6.00  1,298.43  2.7000  80.15 R

7/8/2025  6.00  1,298.43  2.7000  80.15 R

7/9/2025  6.00  1,298.43  2.7000  80.15 R

7/10/2025  2.50  541.01  2.7000  80.15 O

7/10/2025  3.50  757.42  2.7000  80.15 R

7/11/2025  4.00  865.62  2.7000  80.15 O

7/14/2025  6.00  1,298.43  2.7000  80.15 R

7/15/2025  6.00  1,298.43  2.7000  80.15 R

7/16/2025  6.00  1,298.43  2.7000  80.15 R

7/17/2025  4.00  865.62  2.7000  80.15 R

 57.00  12,335.09 

 57.00 Total:  Business Support 5  12,335.09 

Professional VII

7/10/2025  2.00  495.13  2.7000  91.69 12288 RANIL KURIAN

7/11/2025  3.00  742.69  2.7000  91.69 R

7/14/2025  2.00  495.13  2.7000  91.69 R

7/17/2025  3.00  742.69  2.7000  91.69 R

 10.00  2,475.64 

 10.00 Total:  Professional VII  2,475.64 

Multiplier Labor  67.00  14,810.73 

Total Phase Labor: 0402  --  (RFPR) 10141HH 
Misc Const. Observat

 14,810.73  67.00 

Phase :  0412  --  10141HH DPW Electrical Substation 
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Project :  Invoice # :  2021187840-21727  --  CoC 10141A, C, Q, HH, GGG House Doc

Phase :  0412  --  10141HH DPW Electrical Substation 

Multiplier Labor

Class / Employee Name & Number Date Hours  Cost  Multiplier Amount  

Professional VII

7/15/2025  2.00  495.13  2.7000  91.69 12288 RANIL KURIAN

7/16/2025  4.00  990.25  2.7000  91.69 R

7/22/2025  2.00  495.13  2.7000  91.69 R

7/23/2025  2.00  495.13  2.7000  91.69 R

7/28/2025  2.00  495.13  2.7000  91.69 R

7/29/2025  2.00  495.13  2.7000  91.69 R

 14.00  3,465.90 

 14.00 Total:  Professional VII  3,465.90 

Multiplier Labor  14.00  3,465.90 

Total Phase Labor: 0412  --  10141HH DPW 
Electrical Substation

 3,465.90  14.00 

Phase :  0413  --  10141HH Webster Ave Parcel Drainage 

Multiplier Labor

Class / Employee Name & Number Date Hours  Cost  Multiplier Amount  

Professional VII

7/31/2025  2.00  406.35  2.7000  75.25 04444 RDUSTIN J. KERKSIECK

 2.00  406.35 

 2.00 Total:  Professional VII  406.35 

Multiplier Labor  2.00  406.35 

Total Phase Labor: 0413  --  10141HH Webster 
Ave Parcel Drainage

 406.35  2.00 

 20,734.02 Total Project Labor:  89.75 
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