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Tobin School - Schedule Overview

Structural Steel

Concrete Slabs 

Exterior Framing & Sheathing

20242023

MEP/FP Startup & Testing

1.25M Gallon Stormwater Tank

Soil Stabilization & Site Utilities

Site Finishes & Improvements

Windows & Curtainwall

Masonry

Metal Wall Panels

Interior Framing

MEP / FP Rough-In

Drywall & Interior Finishes

Final Exterior Finishes & Photovoltaics

* August 2023 Update


