Activities grouped by area. Work may occur in adjacent floors simultaneously due to the nature of chase/riser work. Locations in **BOLD** are an estimate of how the work progresses, pending productivity and unforeseen conditions or conflicts.

- **Monday**
  - Electricians to continue working in basement hallway.
  - Electricians to start Fire Alarm Devices on the 3rd floor & hallway. Offices that are affected will be **City Solicitors Office, Employee Benefits & Personnel Department**. WTR will work with personnel inside these offices to accommodate any needs.
  - Exploring Branch circuits and identifying circuit breakers as needed throughout building electric panels.
  - Installing Electric Feeders @ Basement Electric room, 2nd Floor Payroll & 3rd Floor Women’s Bathroom.
  - Taper to finish skim coating all patches on the 1st & 2nd Floor.
  - WTR Carpenter will continue taking the lead role on the safety & cleanliness.

- **Tuesday**
  - Electricians to continue pulling wire at basement hallway.
  - Electricians to resume Fire Alarm Devices on the 3rd floor & hallway. Offices that are affected will be **City Solicitors Office, Employee Benefits & Personnel Department**. WTR will work with personnel inside these offices to accommodate any needs.
  - Exploring Branch circuits and identifying circuit breakers as needed throughout building electric panels.
  - Installing Electric Feeders @ Basement Electric room, 2nd Floor Payroll & 3rd Floor Women’s Bathroom.
  - Taper to finish skim coating all patches on the 1st & 2nd Floor.
  - WTR Carpenter will continue taking the lead role on the safety & cleanliness.

- **Wednesday**
  - Electricians to continue pulling wire at basement hallway.
  - Electricians to continue Fire Alarm Devices on the 3rd floor & hallway. Offices that are affected will be **City Solicitors Office, Employee Benefits & Personnel Department**. WTR will work with personnel inside these offices to accommodate any needs.
  - Exploring Branch circuits and identifying circuit breakers as needed throughout building electric panels.
  - Installing Electric Feeders @ Basement Electric room, 2nd Floor Payroll & 3rd Floor Women’s Bathroom.
  - Taper to finish skim coating all patches on the 1st & 2nd Floor.
  - Carpenter to start laying out offices in the print room.
  - WTR Carpenter will continue taking the lead role on the safety & cleanliness.
Thursday

- Electricians to start Fire Alarm Devices on 2nd floor & hallway. Offices that are affected will be Mayor’s office, City councils, Ackerman Room, Conference Room. WTR will work with personnel inside these offices to accommodate any needs.
- Exploring Branch circuits and Identifying circuit breakers as needed throughout building electric panels.
- Installing Feeders @ Basement Electric room, 2nd Floor Payroll & 3rd Floor Women’s Bathroom.
- Carpenter to start framing rooms in print shop area.
- Electricians to continue pulling wire at basement hallway.
- Taper to finish skim coating all patches on the 1st & 2nd Floor.
- WTR Carpenter will continue taking the lead role on the safety & cleanliness.

Friday

- Electricians to continue pulling wire at basement hallway.
- Electricians to start Fire Alarm Devices on 2nd floor & hallway. Offices that are affected will be Mayor’s office, City councils, Ackerman Room, Conference Room. WTR will work with personnel inside these offices to accommodate any needs.
- Exploring Branch circuits and Identifying circuit breakers as needed throughout building electric panels.
- Carpenter to continue framing in the print shop.
- Taper to finish skim coating all patches on the 1st & 2nd Floor.
- WTR Carpenter to continue closing in pipe penetrations.
- WTR Carpenter will continue taking the lead role on the safety & cleanliness.