
END OF CONSTRUCTION

Street Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May June July Aug

Chilton North Chilton South

Traffic Signals

Traffic Signals

Water

Water

Fern St Art

Ivy and Hazel Water

Traffic Signals

Preconstruction Activities Private Inflow Removal NSTAR Gas Work

Utility Work (Sewer, Drain, Water)

DATE: 9/1/2014

Surface Improvements:
- Grading, roadway, sidewalks, curbing
- Traffic calming devices, traffic signals
- Plantings and trees
- Final paving, striping, signage

SUBJECT TO CHANGE

Alpine Street

Chilton Street

Fayerweather St.
(Concord - Field)

Fayerweather St.
(Saville - Concord) and

Saville St.

Field St.
(Alpine - Fayerweather)

Garden St.

Hazel St. & Ivy St.

Baystate Rd,
Field (Baystate - Alpine)

CONCORD ESTIMATED CONSTRUCTION SCHEDULE

Walden Street

START OF CONSTRUCTION

Corp. Burns Rd.

Concord Ave.
(Fayerweather-Huron)

Concord Ave.
(Fresh Pond -

Fayerweather)

Fern St and Birch St

Fayerweather St.
(Field - Walden)

2014 2015 2016

Copley Street

(*Schedule Revision as of September 1, 2014) SUBJECT TO CHANGE
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