CONSTRUCTION PROGRESS

WESTERN AVENUE INFRASTRUCTURE IMPROVEMENTS PROJECT

LEGEND

* Note:

March 2014

I DRAIN INSTALLED Bl B == DRAIN REMAINING
 Final paving to be installed in 2015.
BN SEWER INSTALLED B BE = SEWER REMAINING : : :
. rord3|devx_/alks, méstceganeouslb{lcdk and
andscaping work 10 be compieted.
mmmmm  \WATER INSTALLED 5 mmm = WATER REMAINING il i
GAS INSTALLED GAS REMAINING
ﬂ SIDEWALK/ROADWAY SIDEWALK/ROADWAY
INSTALLED * REMAINING *
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August - November

Phase 2

Phase 1

March - August



