
Western Ave Infrastructure Improvements
Estimated Construction Schedule
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   10/12  - 5/13

   11/12 - 1/13

   1/13 - 7/14

   6/13 - 7/14

   3/14 - 6/14

   8/14

Final Roadway Paving
* Work on Western Avenue starts at the intersection of Memorial Drive and will continue towards Green Street
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Cronin Park Surface Work

Subsurface Work


