
ID Task 
Mode

Task Name Duration Start Finish

1 TEMP FIRE STATION  128 days Fri 3/15/19 Tue 9/10/19

2 Complete Temp Station 0 days Wed 9/11/19 Wed 9/11/19

3 Mobilization To Garden 
St.

5 days Wed 9/11/19 Tue 9/17/19

4 Site Demo & Interior 
Demo

7 days Wed 9/18/19 Thu 9/26/19

5 Property Survey & 
Vibration Montioring 

36 days Fri 9/27/19 Fri 11/15/19

6 Apron Demo   5 days Fri 9/27/19 Thu 10/3/19

7 Install Geothermal Wells 30 days Fri 10/4/19 Thu 11/14/19

8 Underground utilites  10 days Fri 11/15/19 Thu 11/28/19

9 All interior work and 
finishes

161 days Fri 9/27/19 Fri 5/8/20

10 Form and Place New 
Apron

10 days Mon 5/11/20 Fri 5/22/20

11 Solar Panels 17 days Mon 5/11/20 Tue 6/2/20

12 Punch List and 
Inspections 

20 days Wed 6/3/20 Tue 6/30/20

13 Project Completion   0 days Tue 6/30/20 Tue 6/30/20
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