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Phase 2 Project Sequence

Streets Where Work is Expected

Underground Work: 

• Options mostly driven by space and 
  engineering needs

• Sequenced and coordinated utility 
  work

• Gas (current work by Eversource)
• Water
• Sewer/drain

Surface Work

• Strongly guided by neighborhood 
  input & needs, community 
  conversations

• Currently developing options for 
  community feedback

• Design while doing underground 
  work

 Construction:  
What to Expect and When

2021 2022 2023 2024 2025 2026

Underground Design and Construction

Surface Design, Public Input, and Construction


