



Daily Tasks | Week of 6/14/21

Daily Task grouped by area. Work may occur in adjacent floors simultaneously due to the nature of chase/riser work.

WEEK OF 6/21 TO 6/25 THE ELEVATOR TO BE SHUT DOWN FROM 5AM TO 1PM.

***** Elevator will be available for public use during City Council Meetings on evenings 6/21 and 6/28 *****

Elevator Shut Down for Modernization Work to commence Monday 6/21 until Friday 9/1.

There will be temporary accessible provisions to service public appointments at the basement level.

All Electrical highlighted below will be done on 2nd shift starting on Tuesday 9pm to 5am

Day Shift Ongoing: 5am-1:30pm Daily

- **Monday**
 - WTR Carpenter will continue taking the lead role on the safety & cleanliness.
 - Demo company to mobilize & start demoing men's bathroom floor from 5am – 8am. Restroom will still be open to personnel.
- **Tuesday 9pm – 5am**
 - Electricians to continue pulling wire at basement hallway.
 - Electricians to continue cutting over panels in the attic.
 - Exploring Branch circuits and Identifying circuit breakers as needed throughout building electric panels.
 - Installing Electric Feeders @ Basement Electric room, 2nd Floor Payroll & 3rd Floor Women's Bathroom.
 - WTR Carpenter will continue taking the lead role on the safety & cleanliness.
 - SOS will start demoing women's bathroom floor Starting @ 5am -8am. Women's bathroom will be open to personnel.
 - SOS to begin demoing kitchen floor in basement.
- **Wednesday 9pm – 5am**
 - Electricians to continue pulling wire at basement hallway.
 - Electricians to continue cutting over panels in the attic.
 - Exploring Branch circuits and Identifying circuit breakers as needed throughout building electric panels.
 - Installing Electric Feeders @ Basement Electric room, 2nd Floor Payroll & 3rd Floor Women's Bathroom.
 - WTR Carpenter will continue taking the lead role on the safety & cleanliness.
 - SOS to continue their demo work in kitchen area & Storage area.
- **Thursday 9pm – 5am**
 - Electricians to continue pulling wire at basement hallway.
 - Exploring Branch circuits and Identifying circuit breakers as needed throughout building electric panels.
 - Installing Electric Feeders @ Basement Electric room, 2nd Floor Payroll & 3rd Floor Women's Bathroom.
 - WTR Carpenter will continue taking the lead role on the safety & cleanliness.
 - SOS to resume in kitchen area & Storage area.
- **Friday**
 - HOLIDAY