



Daily Tasks | Week of 9/6/21

****Important Announcement****

Continuing 9/6/21 @ 8am WTR will be turning off circuits that are unknown throughout the building. This task will continue until all circuits are identified. We are asking if you notice your power is off, please let the team know ASAP! Below are the names you should email or call. WTR will only turn on the circuits that are identified. We apologize for the potential inconvenience this will cause.

John Logiudice

Email: jlogiudice@cambridgema.gov

C: 617-571-3411

Tony Maiato

Email: Tmaiato@WTR.com

C: 774-328-5158

Michelle Wright

Email: Mwright@WTR.com

C: 617-862-8519

- **Monday**
 - WTR Carpenter will continue taking the lead role on the safety & cleanliness
 - Light Demo operations will continue throughout the day behind temp walls & attic.
 - All work will be contained behind Temp wall in basement level.

- **Tuesday**
 - WTR Carpenter will continue taking the lead role on the safety & cleanliness.
 - All work will be contained behind Temp wall in basement level.
 - Light Demo operations will continue throughout the day behind temp walls & attic.

- **Wednesday**
 - WTR Carpenter will continue taking the lead role on the safety & cleanliness.
 - Light Demo operations will continue throughout the day behind temp walls & attic.
 - All work will be contained behind Temp wall in basement level.

- **Thursday**
 - WTR Carpenter will continue taking the lead role on the safety & cleanliness.
 - All work will be contained behind Temp wall in basement level.
 - Light Demo operations will continue throughout the day behind temp walls & attic.

- **Friday**
 - WTR Carpenter will continue taking the lead role on the safety & cleanliness.
 - All work will be contained behind Temp wall in basement level.
 - Light Demo operations will continue throughout the day behind temp walls & attic.

******Restrooms on the basement level will be out order.
(3rd floor Women`s Bathroom & 2nd Floor Men`s Bathroom will be fully operational)***