



August 27th, 2015

NEW STREET INFRASTRUCTURE AND STREETSCAPE IMPROVEMENTS AND CONCORD LANE SEWER SEPARATION

SCHEDULE UPDATE: WEEKEND WORK

Dear Resident/Business Owner,

This notice is to inform you that there has been a **change in the schedule** for the work within the 26 New Street easement.

As part of the New Street Infrastructure and Streetscape Improvement Project, the City's contractor, Barletta Heavy Division, is scheduled to begin sewer and drainage system improvements on New Street. A portion of these improvements will be within a private property utility easement at 26 New Street. Some of the work within the 26 New Street easement will be performed during weekend hours beginning **Saturday, September 12th and Sunday, September 13th, 2015** from **9am -4pm**, weather permitting. Please note, the City's contractor is no longer scheduled to perform this work on Saturday, August 29th and Sunday, August 30th. All other utility work within the 26 New Street easement is currently scheduled to continue the week of Monday, September 14th and is anticipated to take approximately one week to complete.

WHAT TO EXPECT DURING CONSTRUCTION

- Vehicle and pedestrian traffic on New Street will be unimpeded.
- "No Parking" signs will be posted; please be sure to check dates/times.
- City services will continue uninterrupted.
- Emergency vehicles will have access at all times.

INFORMATION AND ASSISTANCE

For more information or if you would like to be added to our email list, please contact Elise Curley, Community Relations Coordinator, and for any questions about this works, contact Peter Ozzolek, Resident Engineer.

For weekly construction updates and potential schedule changes, please see the project website at:
www.cambridgema.gov/theworks/newstreet

CONTACTS:

Peter Ozzolek, Resident Engineer
(617) 201-6541/ Peter.J.Ozzolek@mwhglobal.com

Elise Curley, Community Relations
(617) 498-4719/ ecurley@kleinfelder.com

Department of Public Works After-Hours Emergency Hotline: (617) 349-4800