



## CONCORD ESTIMATED CONSTRUCTION SCHEDULE

Anticipated Schedule (as of March 28, 2016)

SUBJECT TO CHANGE

Street	2016											2017	
	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan, Feb, Mar	Spring 2017	
Alpine Street North (Field - Concord)		Roadway				Curb, Sidewalk, Signage, Raised Crosswalks						Tree Plantings, Final Paving, Pavement Markings	
Alpine Street South (Vassal - Concord)				Curb and Sidewalk			Signage, Final Paving, Tree Planting, Raised Crosswalks, Pavement Markings						
Baystate Road, Field Street (Baystate - Alpine)				Roadway				Curb and Sidewalk				Complete Sidewalks, Tree Plantings, Landscaping, Signage, Raised Intersection and Crosswalks, Final Paving, Pavement Markings	
Chilton Street- North (Concord - Field)						Curb, Sidewalk, Signage, Raised Crosswalks						Tree Plantings, Final Paving, Pavement Markings	
Chilton Street- South (Vassal - Concord)		Curb and Sidewalk				Tree Plantings, Signage, Raised Crosswalks			Porous			Tree Plantings, Final Paving, Pavement Markings	
Concord Avenue (Walden - Fresh Pond Parkway)	Pri. Inflow	(5 Gas Services)	Curb and Sidewalk			Tree Plantings, Traffic Signals, Signage, Final Paving, Pavement Markings, Raised Crosswalks							
Concord Avenue (Walden - Huron)		Comcast				Tree Plantings, Traffic Signals, Signage, Final Paving, Pavement Markings, Raised Crosswalks							
Copley Street		Curb and Sidewalk				Signage, Tree Planting, Raised Crosswalks			Porous			Tree Plantings, Final Paving, Pavement Markings	
Corporal Burns Road			Roadway		Curb and Sidewalk	Signage, Final Paving, Tree Planting, Raised Crosswalks, Pavement Markings							
Fayerweather Street (Concord - Walden)	Porous					Signage, Final Paving, Tree Planting, Landscaping, Biobasin, Raised Intersection and Crosswalks, Pavement Markings							
Fayerweather Street (Saville - Concord) and Saville Street						Signage, Final Paving, Tree Planting, Landscaping, Raised Crosswalks, Pavement Markings							
Birch Street			Roadway		Curb and Sidewalk	Signage, Final Paving, Tree Planting, Raised Crosswalks, Pavement Markings							
Fern Street			Roadway	Curb, Sidewalk, Art		Signage, Final Paving, Pavement Markings							
Field Street (Alpine - Fayerweather)		Roadway		Curb and Sidewalk		Signage, Tree Planting, Raised Crosswalks and Intersection			Porous			Tree Plantings, Final Paving, Pavement Markings	
Garden Street	Pri. Inflow				Roadway				Curb and Sidewalk			Complete Sidewalks, Tree Plantings, Landscaping, Signage, Raised Crosswalks, Final Paving, Pavement Markings	
Hazel Street & Ivy Street		Roadway		Curb and Sidewalk		Signage, Final Paving, Tree Planting, Raised Crosswalks, Pavement Markings							
Walden Street		Curb	Sidewalk		Walden/Sherman Abandonment	Signage, Tree Planting, Raised Crosswalks, Traffic Signal			Porous			Tree Plantings, Final Paving, Pavement Markings	

Note: For streets shown to be completed in 2016, punchlist and tree plantings might continue into Spring 2017

Eversource Gas Work

Comcast Work

Sewer, Dain, and Water work

Porous Pavement Subbase within parking lanes (Excavation, soil, and underdrain)

Private Inflow Removal

Surface Improvements:  
- Grading, roadway, sidewalks, curbing  
- Traffic signals  
- Plantings and trees  
- Final paving, striping, signage

Updated: 03.28.16

CONSTRUCTION START DATE: FEBRUARY 2014

No Work)