

<div><div>THE WORKS</div><div>A COMMITMENT TO EXCELLENCE CONSTRUCTION FOR A BETTER WORLD</div></div>	CONCORD ESTIMATED CONSTRUCTION SCHEDULE												
	(Anticipated Schedule as of July 2015)												
	SUBJECT TO CHANGE												
	2015										2016		
Street	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Fall 2015	Winter 2016	Spring and Summer 2016		
Alpine Street	<div></div>		<div></div>	<div></div>			<div></div>	<div></div>	<div></div>	<div></div> <div>NO WORK</div> <div></div>	<div>Final Paving and Plantings</div>		
Baystate Road, Field Street (Baystate - Alpine)				<div></div>	<div></div>						<div></div>		
Chilton Street- North (Concord - Field)			<div></div>	<div></div>	<div></div>	<div></div>	<div>Water</div>				<div>Final Paving and Plantings</div>		
Chilton Street- South (Vassal - Concord)		<div></div>	<div></div>	<div></div>	<div></div>	<div></div>					<div>Final Paving and Plantings</div>		
Concord Avenue (Fresh Pond - Walden)	<div></div>	<div></div>					<div>Misc. drain/sewer</div>	<div></div>	<div></div>		<div>Final Paving, Traffic Signals, Plantings</div>		
Concord Avenue (Walden-Huron)								<div></div>	<div></div>		<div>Final Paving, Traffic Signals, Plantings</div>		
Copley Street						<div></div>	<div></div>	<div></div>			<div>Final Paving and Plantings</div>		
Corporal Burns Road	<div></div>					<div>Catch Basin</div>		<div></div>			<div>Final Paving and Plantings</div>		
Fayerweather Street (Field - Walden)						CURRENT MONTH	<div></div>	<div></div>			<div>Final Paving and Plantings</div>		
Fayerweather Street (Concord - Field)	<div></div>	<div></div>						<div></div>			<div>Final Paving and Plantings</div>		
Fayerweather Street (Saville - Concord) and Saville St.							<div></div>	<div></div>			<div>Final Paving and Plantings</div>		
Birch Street						<div></div>							
Fern Street				<div></div>	<div></div>	<div></div>	<div></div>	<div></div>			<div>Including Fern St artwork</div>		
Field Street (Alpine - Fayerweather)		<div></div>	<div></div>	<div></div>	<div></div>		<div></div>		<div></div>		<div>Final Paving and Plantings</div>		
Garden Street			<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>				
Hazel Street & Ivy Street	<div></div>						<div></div>	<div></div>					
Walden Street			<div></div>	<div></div>	<div></div>		<div>Walden/Garden</div>	<div></div>	<div>Curbs and Sidewalks</div>		<div>Final Paving and Plantings</div>		
<div><div></div>Eversource Gas Work</div> <div><div></div>Sewer, Dain, and Water work</div> <div><div></div>Private Inflow Removal</div> <div><div></div>Surface Improvements: - Grading, roadway, sidewalks, curbing - Traffic signals - Plantings and trees - Final paving, striping, signage</div>												SUBJECT TO CHANGE	
Date: 7/9/2015													