

CambridgePark Drive Area Drainage Improvements Alewife Reservation Stormwater Wetland Project





Rendering of Completed Stormwater
Treatment Wetland

Project Schedule

Summer 2011	Utilities relocation
Fall 2011 - Winter 2011/2012	Excavate and sculpt wetland basin, construct forebay, begin board walk construction
Spring 2012	Install wetland soil and plantings, seeding, begin amphitheatre
Summer 2012 - Spring 2013	Complete wetlands and plantings, complete board walks and amphitheatre, final path paving

Note: The schedule for these activities is subject to change.

For more information, please consult the project web site:
www.cambridgema.gov/theworks/cityprojects.aspx,
under *Cambridge Park Drive Area Drainage Improvements
and Stormwater Wetland Project*



Alewife Reservation Multi-Use Path:
Temporary Construction Detour