

CONSTRUCTION MEETING MINUTES

DATE: June 8, 2026

CITY PROJECTS

<p>CHAPTER 90-CONTRACT 24 CONTRACTOR: NEWPORT CONSTRUCTION Carl Howard</p>	<p>Misc signage (punch list) and pavement markings primarily on Chestnut</p>
<p>CHAPTER 90-CONTRACT 25 CONTRACTOR: NEWPORT CONSTRUCTION Carl Howard</p>	<p>Maple- pavement markings Dana (Broadway to Cambridge)- curb / brick sidewalk (even side) Dana (Broadway to Harvard)- curb / sidewalk (even side) Sciarappa (Charles- Thorndike)- water main install</p>
<p>HARVARD SQUARE PLAZA PROJECT CONTRACTOR: NEWPORT CONSTRUCTION Carl Howard</p>	<p>Survey, Form work, concrete wall prep, Housekeeping, Dewatering</p>
<p>MASS AVE4 PROJECT CONTRACTOR: NEWPORT CONSTRUCTION Carl Howard/ Emily Boyle/ Taylor Hanks</p>	<p>Tv / cleaning combined drain line next week misc housekeeping</p>
<p>MISC ROADWAY PAVING CONTRACT CONTRACTOR: NEWPORT CONSTRUCTION Carl Howard</p>	<p>Milling Monday- Norman, Norumbega, Sullivan, Ericsson Tuesday- Sparks, Mercer Circle Mon- Thur- Broadway (Columbia- Fayette) Driveway impact?</p>
<p>RIVER STREET STREETScape PROJECT CONTRACTOR: P. GIOIOSO Carlo Molinari/ Greg Matchett/ Derek Bellucci</p>	<p>Western (Mass-Green)- install curbing and concrete sidewalk Tubman Sq- Porous cycle track install with lighting conduit along River Carl Barron Plaza- mud slabs and curbing United Stone- paver installation Carl Barron Plaza Bright View landscaping – Install irrigation at Tubman Square River (Kinnaird- Fairmont)- full depth excavation Composite Erectors- Starting 6/10 erect steel for MBTA Bus Shelter #1 in Carl Barron Plaza Jes DOT- schedule to remove mass arm? After new paving</p>

<p>MISC SIDEWALK CONTRACT CONTRACTOR: CASSIDY LANDSCAPING Bernie Hadley, Yaser Samerraei, TJ Shea</p>	<p>Pouring 35 and 64 Eustis st 64 and 124 Oxford s 4 Irving Terrace</p>
	<p>1 Shady Hill Square 56 Wendell st Broadway (Inman-Prospect)- brick work as soon as milling is complete</p>
<p>REMEDIAL CONTRACT CONTRACTOR: MATTUCHIO Lenny Russell / Ted Bulger</p>	<p>Mass Ave at Vernon St – Slate Top Sewer Repair 333 Webster Ave – Continue With Site Work South Mass Ave to Albany St – Castings repair / Replace</p>
<p>SEWER & DRAIN LINING CONTRACTOR: NATIONAL WATER MAIN Eric Breen</p>	<p>No work in the public ROW</p>
<p>TV & CLEANING CONTRACT CONTRACTOR: NATIONAL WATER MAIN Kevin Marlowe</p>	<p>Wendell St – Mass Ave to Oxford St Kirkland Rd Irving St – Kirkland st to Ahston Pl Ashton Pl</p>
<p>FY25 PIPE & SIPHON MAINTENANCE CONTRACTOR: INSITUFORM Yaser Samerraei/Mike Abcunas</p>	<p>Tentatively scheduled for sewer main cleaning on Thingvalla Ave, St Sauveur CT, Belmont St, Sullivan Rd, Norman St, Spruce Ave, Cushing St</p>
<p>LINEAR PARK RECONSTRUCTION CONTRACTOR: D'ALLESSANDRO Kyle Bettencourt</p>	<p>No work on the public right of way Trucking entrances at Cameron Ave and end of Harvey Street</p>
<p>RAYMOND PARK CONTRACTOR: JJ PHELAN James Nishina/ Sam Skinner/ Kevin Beuttell</p>	<p>No work in the public ROW Excavating trenches for Electrical conduit. Installing light pole bases and playground base material Rough grading playground walkways Prepping for High Performance loam installation Pouring Playground footings</p>
<p>FIRE HEADQUARTERS CONTRACTOR: WT RICH Rob Mallett / Corey Demont/ Hunter Bahr</p>	<p>No work in the public ROW</p>

<p>ELIOT BRIDGE / MASSDOT CONTRACTOR: NORTHERN CONSTRUCTION Jennifer Letourneau</p>	<p>Bikes and Peds Use North Side South sidewalk removed; 2 weeks to patch holes, add rebar, and place concrete Exterior brick work on the north and south faces closest to Cambridge Continue to chip concrete on the spans over the water closest to Boston Pedestrian tunnels are open, Open to vehicles, two lanes in each direction</p>
<p>Memorial Drive Phase 3 / DCR (JFK- Eliot Bridge)- Lane Reduction CONTRACTOR: McCourt Jennifer Letourneau</p>	<p>Memorial Dr (JFK- Hawthorn) – one travel lane either direction Sidewalk @ JFK and JFK Park working west. Porous sidewalk installation Electric Contractor starting the street light wiring. Drainage structures being installed, night work.</p>
<p>Magazine Beach 2.2 / DCR CONTRACTOR: Metro Equipment Construction Jennifer Letourneau</p>	<p>No work in public ROW Subcontractor continuing to build deck and overlook structures Prep for planting plan</p>

CITY DEPARTMENTS

<p>CAMBRIDGE ELECTRICAL DIVISION Mark Melo 617-349-4925/ Joe McCarthy</p>	<p>Massachusetts Ave - Central Square Area - Light Pole Replacements Lighting Control Upgrades - Cambridge St. (Waren-Windsor), Sacramento Street (Oxford St) City Wide Street Light repairs</p>
<p>DEPARTMENT OF TRANSPORTATION Mohamed Hammad/Fernando Aguiluz</p>	<p>No work in the public ROW</p>
<p>CAMBRIDGE WATER DEPARTMENT Rich Holly 617-349-4770 David Regan, John Terrio, Ryan Connors</p>	<p>Hydrant Meter readings due by the 20th <u>Mon-Tue</u> - Sidney @ green St, Hydrant replacement <u>Wednesday</u>- 1 Oxford St, Hydrant replacement <u>Thursday</u>- Sidney @ Tudor, Cut and cap old 2" service <u>Friday</u>- City Wide Mark Outs JNJ Sacca <u>Monday</u> - Inman St Lab test for temporary bypass. <u>Wednesday</u>- tying in services to temporary bypass. <u>Thursday</u> - services for by pass. <u>Friday</u>- services for bypass.</p>

UNIVERSITY PROJECTS

<p>HARVARD Shane O'Halloran / Holly Sutherland</p>	<p>12 Palmer- A water shut off will be performed on Monday June 8th from 10pm-6am. A noise variance has been received, and all impacted buildings have been notified. -A crane will be stationed on Palmer St on Friday June 12. Palmer St will be closed for the duration of the crane pick</p>
<p>MIT Doug Tuttle</p>	<p>134 Mass Ave(MET Warehouse)- Monday 6/8 through Tuesday 6/30, Shawmut will be completing the restoration of driveway apron, extended cycle track, and the loading zone. This will include final painting of the street markings. They will have police details.</p> <p>Eric asking for follow-up on Amherst @ Hayward- Steam exhaust</p>

UTILITY COMPANIES

<p>ARIUM NETWORKS Erica Sweers, Lauren Berg, Gabe Weinstein</p>	<p>6/12/26, 820 Memorial Drive, Aerial make ready support work of our transfers from existing pole to new pole being placed 6/8 - 6/9, 282 Charles St, Aerial make ready support work of our transfers from existing pole to new pole being placed 6/9-6/10, 120 Hammond St, Aerial make ready support work of our transfers from existing pole to new pole being placed</p>
<p>COMCAST Shane Flewelling 617-406-9645 Emilio Guevara</p>	<p>No work in the public ROW</p>
<p>EVERSOURCE ELECTRIC Jason Wright</p>	<p>Overhead Wire/Conductor/Equipment</p> <ul style="list-style-type: none"> • 49-152 Whittemore Ave • 171 Hancock St • Walden St pole P697/61 • 94-96 5th St <p>Underground Work/Cable</p> <ul style="list-style-type: none"> • 90 Fresh Pond Parkway • 491 Broadway • 12 Palmer St • 36-64 Whittemore Ave • Tremont St – large multi-month bid project new MH's and ductbank • Citywide Mirra crew regulating castings/ep cover swaps

<p>EVERSOURCE GCEP Jonny Williams- United Civil Jason Wright- Eversource</p>	<p>2nd Street/ Athenaeum -Underground Utility Work 121 Broadway -Underground Utility Work Galileo Way -Underground Utility Work</p>
	<p>Memorial Drive -Underground Utility Work (Day & Night Shift) Ames Street -Underground Utility Work, Including S.O.E. Installation at Ames/Amherst Street -Sewer Lining on South End of Ames Street Friday, 6.12.26 (9AM) 300 Binney Street -Test pitting and duct bank install, working from Galileo intersection towards the BxP vault work zone -Duct bank removal and installation of new duct bank within the median of Binney Main Street -Test pits and duct bank install</p>
<p>EVERSOURCE GAS Michael Kerwin, Jared Fallon, AJOrtiz</p>	<p>Linnaean St (between Avon Hill St & Mass Ave) – Main Western Ave (between Putnam Ave & Blackstone St) - Main</p>
<p>EVERSOURCE PAVING Thomas Sheehan</p>	<p>NOT PRESENT/ NO EMAIL Starting in July</p>
<p>FIBER ASSET (ZAYO) Sarah Feely</p>	<p>No work in the public ROW</p>
<p>LIGHTPATH (CNS) Herb Bertoni, Sarah Howson</p>	<p>Albany @ Portland- fiber splicing in L3 MH Thursday 6/11</p>
<p>MIRRA Jacob Zeuli</p>	<p>6/8 Casting Replacement at 151 Alewife Brook Pkwy 6/9 Brick Restoration on Land Blvd 6/10 Casting Replacement on Cambridge Park Drive 6/11 Casting replacement at 2 Peabody Terr</p>
<p>PHOENIX COMMUNICATIONS Fred York/ Carrie Johnson</p>	<p>No work in the Public ROW</p>
<p>VERIZON Matt King Matthew.i.king@one.verizon.com</p>	<p>Western Ave @ Pleasant. Placing cable. Seventh St cable trimout and removal. 319 Main st splicing Washington and Columbia St splicing</p>

VICINITY STEAM

Chad Joyce/ Robert Barrus

No work in the public ROW

PRIVATE DEVELOPMENT PROJECTS

<p>KENDALL COMMON/ Volpe (55 & 75 BROADWAY) CONTRACTOR: JMA Pat Onissemo, Pat Crosby, Tom Moules, Mark Winsor</p>	<p>55 Broadway:</p> <ul style="list-style-type: none"> - Demo of building 1 - Regular deliveries to the project using 5th St extension & Gate B - No other work in public ROW <p>75 Broadway:</p> <ul style="list-style-type: none"> - Regular deliveries to the project using 5th St extension & Gate B - No other work in public ROW <p>Infiltration & Inflow (I&I) on Broadway:</p> <ul style="list-style-type: none"> - Broadway westbound closure <ul style="list-style-type: none"> o Water line work from west to east (half completed) o Culvert inspections o Car-dee drilling wells - No other work in public ROW
<p>121 BROADWAY CONTRACTOR: TURNER Zach Viegas/Ryan Dixon/ Michal Wiersbicki/ Hannah George/ Randy Jean- Francois</p>	<p>Daily dumpsters and deliveries enter & exit through Broadway at ESR.</p>
<p>123 BROADWAY CONTRACTOR: TURNER Zach Viegas/Ryan Dixon/ Michal Wiersbicki/ Hannah George/ Randy Jean- Francois</p>	<p>Daily dumpsters & dirt trucks entering WSR Broadway & exiting WSR Binney St</p>
<p>BOSTON PROPERTIES MXD (290 Binney) CONTRACTOR: TURNER Zach Viegas/Ryan Dixon/ Michal Wiersbicki/ Hannah George/ Randy Jean- Francois</p>	<p>Setting Eversource chambers on North side of site on Binney St Daily dumpsters & deliveries to the job site from Broadway on West Service Road</p>
<p>320 THIRD STREET/585 KENDALL CONTRACTOR: SUFFOLK Darragh Lawlor, Victor Proops, Fernando Fiuza, Stephen Shinto</p>	<p>Seq 5/6/7/8/9 – D3/8/9/12/4/15 – West Side of Third St / South of Munroe St. (2 Lane Traffic Maintained / Parking Meter Bagging) Ongoing concrete / spoil hauling / misc. construction deliveries</p>

IQHQ (JERRY'S POND) CONTRACTOR: SUMCO Cody Atwood/ Brian McLaughlin/ Mike Lundsted	NOT PRESENT Rindge (North sidewalk Alewife - 341 Rindge)- closed Trucking activity from curb cut on Alewife Brook Parkway across the street from 824 Cambridgepark Drive on Monday, Wednesday, and Friday. State police detail will be present
1 JACKSON PLACE CONTRACTOR: DERENZO Dakari Cox/ Adam Noel / Jeremy Sencabaugh	No work in the public ROW Continued Trucking on Rindge Ave from Alewife
49 SIXTH STREET CONTRACTOR: NAUSET Michael Burke/ Philip Bucciero/ Rachelle Bourdreau	No work in the ROW this week. Will be scheduling new utility services for the project on Thorndike and 7 th St before end of June
75 FIRST STREET CONTRACTOR: NAUSET Michael Burke/ Philip Bucciero/ Rachelle Bourdreau	No work in the ROW this week. Will be scheduling T.M.P./Site fence set for next week.
60 ACORN PARK DRIVE CONTRACTOR: J. CALNAN Megan Kukal/ Joe Shafner/ Leo Keddy	No work in the public ROW Mon - none Tue- triaxle on site, 1 load of asphalt out. Tentative 1 Shea Concrete delivery Wed- none Thur - tentative triaxle on site. Soil out Fri - - tentative triaxle on site. Soil out

SPECIAL EVENTS

Date	Event	Location	Guests	Time
Saturday June 13	Hoops 'N' Health	Hoyt Field	700	9AM - 7PM
Saturday June 13	Cambridge United – Where the World Comes Together- Haiti vs. Scotland	Sidney St	500	4-9PM
Saturday June 13	Miren Por Mi Ventana Art Reception	First section of Linden Street by Mass Ave	50	5-7PM
Sunday June 14	Saint Anthony Feast	400 Cardinal Medeiros Ave to Plymouth to Berkshire to Cambridge and back to Church at 400 Cardinal Medeiros	200	10:00 AM - 1:00 PM

Sunday June 14	Elmendorf Grand Prix	Cambridge Street. Cross streets Fulkerson Street - 5th Street	8,000	12:00 PM - 4:00 PM
Sunday June 14	Boston Dragon Boat Festival	Memorial Drive from JFK Street to Western Ave.	50,000	All Day
Sunday June 14	Port Arts Festival & Mural Masters Competition	119 Windsor Street, Windsor Street closure between Harvard and Main Street	300	10:00 AM - 4:00 PM
Tuesday June 16	Cambridge United – Where the World Comes Together - TBD vs. Norway	1 Brattle Square	500	4-9PM
Wednesday June 17	Cambridge Taste 2026	University Park, 65 Sidney Street, Cambridge MA, 02139	1,000	5-8PM
Thursday June 18	Employee Juneteenth Celebration	Dottie Doyle Way Closed	200	7AM-3PM
Friday June 19 - Sunday June 21	Sts. Constantine and Helen Greek Orthodox Church Annual Greek Festival	Magazine Street (closed between Franklin St. and Auburn St.) Church parking lot	400	11AM-10PM
Friday June 19	Cambridge United – Where the World Comes Together - Scotland vs. Morocco	15 Springfield Street	500	4-9PM
Friday June 19	5th Annual Cambridge Juneteenth Celebration	Rolling Closures: A parade that will begin at the corner of Mass Ave and Pleasant St and end at Riverside Press Park Blackstone St. and River St.	500	9AM-3PM
Saturday June 20	Cambridge Pride	Dottie Doyle Way, City Hall Lawn, side walk in front of City Hall, Inman St. OR Bigelow St. If Bigelow St, parking lots behind City buildings on Bigelow St.	300	11AM-4PM
Saturday June 20	Select Market Vintage	Brattle Street from Eliot to Church. And Brattle Plaza	1,000	12-5PM
Sunday June 21	Challapalooza	Timothy J. Toomey Park with a street closure Rogers St between Second St and Third St	500	8AM-10PM
Sunday June 21	2026 B.A.A. 10k presented by Mass General Brigham Cancer Center	Road Closures- Longfellow Bridge (eastbound lanes) and Memorial Drive (both east and westbound lanes), and turn around just before the B.U. Bridge, and then turns right over the Mass Ave Bridge to head into Kenmore Square / Back Bay.	10,000	7-11AM
Friday June 26	City of Cambridge Dance Party	795 Mass Avenue	15,000	4-11PM
Sunday June 28	Summer Classic 5K	64 Sidney St	2,800	7AM - 12PM
Monday June 29	Cambridge United – Where the World Comes Together - Round of 32	Donnelly Field - 42 Marney Street	500	2-5PM
Saturday July 11	Port Community Pride Day	Clement Morgan Park, Columbia and Eaton St Closed	600	7AM-6PM

Sunday July 12	Found Vintage Market at Porchfest	Columbia Street (between Bishop Allen Drive and Main Street) and Municipal Lot #6	1000	7AM-4PM
Sunday July 12	6th Annual Summer Family Bike Ride	Bike Ride from Belmont-> Concord Ave cycletrack-> Cambridge Watertown Greenway-> Fresh Pond Protected Bike lane-> Huron Ave Protected Bike Lane-> Aberdeen Avenue New Protected Bike Lane-> Brattle Street protected bike lane-> Appian Way closed to cars-> arriving at Cambridge Common.	250	10AM-1PM