



## Daily Tasks | Week of 6/7/21

---

*Activities grouped by area. Work may occur in adjacent floors simultaneously due to the nature of chase/riser work. Locations in **BOLD** are an estimate of how the work progresses, pending productivity and unforeseen conditions or conflicts.*

*\*All Electrical work in Red will be done on 2<sup>nd</sup> shift starting on Tuesday 11pm to 7am\**

---

- **Monday**
  - Electricians to continue pulling wire at basement hallway.
  - Electricians to resume Fire Alarm Devices on all floors and hallways. WTR will work with personnel inside offices that are affected.
  - Installing Electric Feeders @ Basement Electric room, 2<sup>nd</sup> Floor Payroll & 3<sup>rd</sup> Floor Women's Bathroom.
  - WTR Carpenter will continue taking the lead role on the safety & cleanliness.
  - Amanti to demo AC in print room.
- **Tuesday 11pm – 7am**
  - Electricians to continue pulling wire at basement hallway.
  - Electricians to resume Fire Alarm Devices on all floors and hallways. WTR will work with personnel inside offices that are affected.
  - Exploring Branch circuits and Identifying circuit breakers as needed throughout building electric panels.
  - Installing Electric Feeders @ Basement Electric room, 2<sup>nd</sup> Floor Payroll & 3<sup>rd</sup> Floor Women's Bathroom.
  - WTR Carpenter will continue taking the lead role on the safety & cleanliness.
  - Amanti to resume demoing AC & Plumbing fixtures in storage area.
- **Wednesday 11pm – 7am**
  - Electricians to continue pulling wire at basement hallway.
  - Electricians to continue Fire Alarm Devices on all floors and hallways. WTR will work with personnel inside offices that are affected.
  - Exploring Branch circuits and Identifying circuit breakers as needed throughout building electric panels.
  - Installing Electric Feeders @ Basement Electric room, 2<sup>nd</sup> Floor Payroll & 3<sup>rd</sup> Floor Women's Bathroom.
  - WTR Carpenter will continue taking the lead role on the safety & cleanliness.
  - Us drywall to mobilize in print room and start framing offices.
- **Thursday 11pm – 7am**
  - Electricians to continue pulling wire at basement hallway.
  - Electricians to continue Fire Alarm Devices on all floors and hallways. WTR will work with personnel inside offices that are affected.



## Daily Tasks | Week of 6/7/21

- Exploring Branch circuits and Identifying circuit breakers as needed throughout building electric panels.
- Installing Electric Feeders @ Basement Electric room, 2<sup>nd</sup> Floor Payroll & 3<sup>rd</sup> Floor Women's Bathroom.
- WTR Carpenter will continue taking the lead role on the safety & cleanliness.
- Us Drywall to continue framing offices in print room.
  
- Friday 1pm – until cut over is complete
  - Electricians to continue pulling wire at basement hallway.
  - Electricians to continue Fire Alarm Devices on all floors and hallways.
  - Exploring Branch circuits and Identifying circuit breakers as needed throughout building electric panels.
  - Installing Electric Feeders @ Basement Electric room, 2<sup>nd</sup> Floor Payroll & 3<sup>rd</sup> Floor Women's Bathroom.
  - WTR Carpenter will continue taking the lead role on the safety & cleanliness.
  - Us Drywall to continue framing & start Sheetrocking.