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" o . v . . - "
o . Y . Y . % . N4 . % . N4 . %
21°-0" PHASE 1 CONSTRUCTION
ROADWAY WORK ZONE
EXISTING  EXISTING 8 5'—0" VARIABLE WIDTH
SIDEWALK ~ BIKE LANE CONST. BICYCLE LANE SIDEWALK
TEMPORARY TEMPJ)RARY
RAFFIC LANE 1-0" TRAFFIC LANE
— 10'-0 10'+-0 PHASE | CONSTRUCTION INVOLVES THE INSTALLATION OF THE NEW WATERLINE, STREET LATERALS AND
. SERVICES. CONTRACTOR SHALL PROVIDE ONE LANE OF VEHICULAR TRAFFIC IN EACH DIRECTION. THE
2'-0 EXISTING SIDEWALK AND BICYCLE LANE ON THE NORTH SIDE OF CONCORD AVENUE MUST BE
| BUFFER MAINTAINED DURING THIS PHASE. PEDESTRIANS MUST BE DETOURED TO THE NORTHERLY SIDEWALK IN
— 16 1% 15% ACCORDANCE WITH DETAILS SHOWN ON TRAFFIC MANAGEMENT PLANS | AND Il TRAFFIC MUST BE
‘ - —= MAINTAINED WHILE CONSTRUCTING WATERLINE ROAD CROSSINGS USING TEMPORARY WORK ZONES IN
A= —— —_— ACCORDANCE WITH THE DETAILS SHOWN ON TRAFFIC MANAGEMENT PLANS | AND II.
7 [ — ﬁj:
7 PROP. SCORED CEM. CONG BEGIN WATER MAIN WORK AT THE WESTERN PROJECT LIMITS (BLANCHARD ROAD) TO MAXIMIZE SOIL
—PROP. - CONC. REUSE.

TEMPORARY TRAFFIC
CONTROL DEVICE/STRIPE

SAWCUT (SEE!
PAVEMENT NOTES)

PHASE 1

STOADL GRAN. CURB REMOVE EXIST. CONC. BASE
(6" REVEAL) |
PROP. NEW WATERLINE
PHASE 2 CONSTRUCTION 21'-0" -(
WORK ZONE* ROADWAY
VARIABLE WIDTH 5'-0" 5'-0" VARIABLE WIDTH
SIDEWALK  BICYCLE LANE B BICYCLE LANE SIDEWALK
CONST.
TEMPORAR 1'_o" TEMPORARY
TRAFFIC LANE- TRAFFIC LANE—— PHASE 2 CONSTRUCTION INVOLVES THE INSTALLATION OF DRAINAGE ITEMS ON BOTH THE NORTH AND
10'-0 10'-0 SOUTH SIDE OF THE STREET. CONTRACTOR SHALL PROVIDE ONE LANE OF VEHICULAR TRAFFIC IN
2'-0" EACH DIRECTION. WHILE DRAINAGE WORK IS UNDERWAY ON THE NORTH SIDE OF THE STREET,
BUFFER PEDESTRIANS MUST BE DETOURED TO THE SOUTHERLY SIDEWALK IN ACCORDANCE WITH DETAILS
= 6" SHOWN ON TRAFFIC MANAGEMENT PLANS | AND IIl. WHILE DRAINAGE WORK IS UNDERWAY ON THE
5% 1.5% — SOUTH SIDE OF THE STREET, PEDESTRIANS MUST BE DETOURED TO THE NORTHERLY SIDEWALK. IF
T Y =1 \ — NECESSARY, WORK CAN ALTERNATE FROM THE NORTH AND SOUTH SIDE OF THE STREET DOWN
— = i X = ﬁ CONCORD AVENUE PROVIDED TWO-WAY TRAFFIC IS MAINTAINED AT ALL TIMES. |
PROP. SCORED CEM. CONC.—] SAWCUT (SEE ' *WORK ZONE TRAFFIC CONTROL SETUP IS SHOWN FOR WHEN DRAINAGE WORK IS UNDERWAY ON THE
PAVEMENT NOTES) TEMPORARY TRAFFIC NORTH SIDE OF THE STREET. WHILE DRAINAGE WORK IS UNDERWAY ON THE SOUTH SIDE OF THE
CONTROL DEVICE/STRIPE STREET, THE NORTHERLY SIDEWALK MUST BE MAINTAINED IN ACCORDANCE WITH DETAILS SHOWN ON
GRAN. CURB— PHASE 2 TRAFFIC MANAGEMENT PLANS | AND II.
REMOVE EXIST. CONC. BASE (TYP.)
(6" REVEAL) %
PROP. NEW WATERLINE
21'-0" PHASE 3 CONSTRUCTION
ROADWAY WORK ZONE
EXISTING
EXISTING 50" VARIABLE WIDTH
sioewalk _ BIE LANE _ CoRsT. BICYCLE LANE  SIDEWAKK
TEMPORARY TEMPORARY
TRAFFIC LANE  4'_g» TRAFFIC LANE
—— 100 10’[»0” PHASE 3 CONSTRUCTION INVOLVES THE INSTALLATION OF THE SOUTH CURB, BICYCLE LANE AND
. SIDEWALK. CONTRACTOR SHALL PROVIDE ONE LANE OF VEHICULAR TRAFFIC IN EACH DIRECTION. THE B
2'-0 EXISTING SIDEWALK AND BICYCLE LANE ON THE NORTH SIDE OF CONCORD AVENUE MUST BE
| BUFFER MAINTAINED DURING THIS PHASE. PEDESTRIANS MUST BE DETOURED TO THE NORTHERLY SIDEWALK IN
‘ 6" 1% 15% ACCORDANCE WITH DETAILS SHOWN ON TRAFFIC MANAGEMENT PLANS | AND II.
At —r 1 T
':I:—%—I
( L_PROP. SCORED CEM. CONC.
TEMPORARY TRAFFIC SAWCUT (SEE
CONTROL DEVICE/STRIPE PAVEMENT NOTES)
NOTES:
M GRAN. CURB REMOVE EXIST. CONC. BASE
1. THE CONTRACTOR SHALL SCHEDULE OPERATIONS TO MINIMIZE THE INTERRUPTION (6" REVEAL)
OF PEDESTRIAN TRAFFIC. THE SIDEWALK ON AT LEAST ONE SIDE OF THE ROADWAY PROP. NEW WATERLINE 'C‘
SHALL REMAIN OPEN AND PASSABLE AT ALL TIMES.
2. CONTINUOUS PEDESTRIAN AND BICYCLE ACCESS THAT CONFORMS TO THE
AMERICANS WITH DISABILITIES ACT ACCESSABILITY GUIDELINES (A.D.AA.G.) SHALL BE
MAINTAINED AT ALL TIMES. THE CONTRACTOR IS ADVISED THAT THEY MAY NEED TO
CONSTRUCT PORTIONS OF THE PROPOSED SIDEWALK OR PROVIDE A TEMPORARY
PEDESTRIAN AND BICYCLE FACILITY DURING THE VARIOUS STAGES, IN ORDER TO
ENSURE ACCOMODATION OF THE REQUIRES CONTINUOUS PEDESTRIAN ACCESS ROUTE.
3. "SIDEWALK CLOSED” SIGNS SHALL BE USED AT ALL WORK ZONES WHERE NO
PEDESTRIAN TRAFFIC IS PERMITTED THROUGH THE WORK AREA. ADEQUATE
ALTERNATE PEDESTRIAN TRAVEL AREAS SHALL BE PROVIDED BY THE CONTRACTOR TO
REPLACE SUCH CLOSURES.
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PROP. SCORED CEM. CONC.

REMOVE EXIST. CONC. BASE

PHASE 4 CONSTRUCTION

21'-0"

WORK ZONE
VARIABLE WIDTH 5'-0"
SIDEWALK BICYCLE LANE

2'-0"
BUFFER
p—— 6”
1.5% 1.5% =

T—=—x q—|\

B
CONST.
TEMPORARY

ROADWAY

1'—0” TEMPORARY

TRAFFIC LANE
10’-0]

10'-0"

TRAFFIC LANE——

5'-0" VARIABLE WIDTH
BICYCLE LANE SIDEWALK

% r

RAN. CURB—
(6" REVEAL)

VARIABLE WIDTH
SIDEWALK

PHASE 5 CONSTRUCTION
WORK ZONE

SAWCUT (SEE
PAVEMENT NOTES)

TEMPORARY TRAFFIC
CONTROL DEVICE/STRIPE

PHASE 4

VARIES
45'-0" TO 24'—0"

5'-0"
BICYCLE LANE

2'-0”
BUFFER
N |
15%

=

ROADWAY

B
CONST.

TEMPORARY
ALTERNATING
TRAFFIC LANE
10'-0"

e
A

PROP. NEW WATERLINE

5-0" VARIABLE WIDTH
BICYCLE LANE __SIDEWALK

=——

PROP. SCORED CEM. CONC.

REMOVE EXIST. CONC. BASE

—TF— —— 1

[ —
P I —

===

SAWCUT (SEE
PAVEMENT NOTES)

34'-0"

PHASE 6 CONSTRUCTION

PHASE 5

U

PROP. NEW WATERLINE

VARIABLE WIDTH 5'-0"
SIDEWALK ) BICYCLE LANE

ROADWAY

B
CONST.

12'-0" 10'+0"
TRAVEL LANE

TRAVEL LANE

12'-0"

TRAVEL LANE

5-0" VARIABLE WIDTH
BICYCLE LANE __ SIDEWALK

—

T = =
The— —1

PHASE 6

—

U

PROP. NEW WATERLINE

PHASE 4 CONSTRUCTION INVOLVES THE INSTALLATION OF NORTH CURB, BICYCLE LANE AND
SIDEWALK, EXCLUDING FROM STA 106+00 TO STA 111+00. PHASE 3 SIDEWALK AND BIKE WAY
SHALL BE COMPLETED PRIOR TO STARTING PHASE 4. CONTRACTOR SHALL PROVIDE ONE LANE OF
VEHICULAR TRAFFIC IN EACH DIRECTION. THE NEWLY CONSTRUCTED SIDEWALK AND BICYCLE LANE ON
THE SOUTH SIDE OF CONCORD AVENUE MUST BE MAINTAINED DURING THIS PHASE. PEDESTRIANS
MUST BE DETOURED TO THE SOUTHERLY SIDEWALK IN ACCORDANCE WITH DETAILS SHOWN ON
TRAFFIC MANAGEMENT PLANS | AND II.

PHASE 5 CONSTRUCTION INVOLVES THE INSTALLATION OF NORTH CURB, BICYCLE LANE AND SIDEWALK
FROM STA 106+00 TO 111+400. CONTRACTOR SHALL CLOSE THE EXISTING WEST BOUND LANE OF
TRAFFIC AND PROVIDE ONE LANE OF VEHICULAR TRAFFIC IN ALTERNATING DIRECTIONS IN THE
EXISTING EASTBOUND LANE. THIS LANE CLOSURE SHALL ONLY BE ALLOWED BETWEEN THE HOURS OF
9:000m AND 3:00pm AND ADVANCED NOTICE SHALL BE PROVIDED WITH A VARIABLE MESSAGE BOARD
THAT DISPLAYS THE MESSAGE "ALTERNATING TRAFFIC AHEAD". THE NEWLY CONSTRUCTED SIDEWALK
AND BICYCLE LANE ON THE SOUTH SIDE OF CONCORD AVENUE MUST BE MAINTAINED DURING THIS
PHASE. PEDESTRIANS MUST BE DETOURED TO THE SOUTHERLY SIDEWALK IN ACCORDANCE WITH
DETAILS SHOWN ON TRAFFIC MANAGEMENT PLANS AND II.

PHASE 6 CONSTRUCTION INVOLVES THE COLD PLANING AND RESURFACING OF CONCORD AVENUE AND
THE ADJUSTMENT OF AFFECTED STRUCTURES BETWEEN THE NEW CURBING AND TO THE LIMITS SHOWN
ON THE PLANS. THE ENTIRE WIDTH AND LENGTH OF PAVEMENT SHALL BE COLD PLANED 2 INCHES.
SUBSEQUENTLY THE CONTRACTOR SHALL MILL AN ADDITIONAL 2 INCHES IN THOSE AREAS DESIGNATED
ON THE PLANS TO BE COLD PLANED TO 4 INCHES. ADDITIONAL AREAS OF 4 INCH COLD PLANING
MAY BE DIRECTED BY THE ENGINEER. A LEVELING ASPHALT COURSE SHALL BE PLACED SUCH THAT
THE RESULTANT SURFACE EVERYWHERE IS 2 INCHES BELOW THE FINISHED SURFACE ELEVATION AS
PRESCRIBED BY THE ROADWAY PROFILE AND THE PAVEMENT CROSS SLOPES SHOWN ON THE TYPICAL
SECTIONS AND GRADING PLANS. THE CONTRACTOR SHALL COMPLETE THE PAVING WITH 2 INCHES OF
HMA SURFACE COURSE. TRAFFIC WILL BE MAINTAINED DURING THIS PHASE USING THE DETAILS
SHOWN ON TRAFFIC MANAGEMENT PLANS | AND II.

THE CONTRACTOR SHALL MAINTAIN TWO-WAY TRAFFIC IN ACCORDANCE DETAILS SHOWN ON TRAFFIC
MANAGEMENT PLANS | AND II. IF IT IS NOT POSSIBLE TO PROVIDE TWO—WAY TRAFFIC, THE
CONTRACTOR SHALL PROVIDE ONE LANE OF VEHICULAR TRAFFIC IN ALTERNATING DIRECTIONS. THIS
LANE CLOSURE SHALL ONLY BE ALLOWED BETWEEN THE HOURS OF 9:00am AND 3:00pm AND
NOTICE SHALL BE PROVIDED IN ADVANCE OF THE WORK ZONE WITH A VARIABLE MESSAGE BOARD
THAT DISPLAYS THE MESSAGE "ALTERNATING TRAFFIC AHEAD".

FINAL PAVING OF THE HMA SURFACE COURSE SHALL ONLY BE ALLOWED BETWEEN THE HOURS OF
8:00pm AND 5:00am. DURING FINAL PAVING OF THE HMA SURFACE COURSE BETWEEN STA 106+00
AND STA 111400, THE CONTRACTOR HAS THE OPTION OF PROVIDING AN OFF—SITE DETOUR AROUND
FRESH POND. IF THE CONTRACTOR CHOOSES TO USE A DETOUR, THE CONTRACTOR SHALL SUBMIT A
DETOUR PLAN TO THE ENGINEER FOR APPROVAL. IF A DETOUR IS USED, A VARIABLE MESSAGE
BOARD THAT DISPLAYS THE MESSAGE "DETOUR AHEAD" SHALL BE PROVIDED IN ADVANCE OF THE
WORK ZONE.

ACCESS TO FAWCETT STREET SHALL BE MAINTAINED AT ALL TIMES.

CONTRACTOR TO SUBMIT APPROACH AND SCHEDULE FOR COMPLETING THE PHASE 6 CONSTRUCTION
TO THE CITY AND THE ENGINEER FOR REVIEW AND APPROVAL, A MINIMUM 3 WEEKS IN ADVANCE OF
COMMENCING WORK. NO CASTINGS GREATER THAN 2 (TWO) INCHES HIGH SHALL BE ALLOWED IN A
TRAFFIC LANE.
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