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Today’s Agenda

1.	Schedule and Construction
2.	Building Design Update
3.	Landscape Design
4.	Discussion
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Schedule
King Open/Cambridge Street Upper School and Community Complex
Design and Construction Schedule
Issued: 1/11/2016

PROPOSED DESIGN AND CONSTRUCTION SCHEDULE 
Phases Dates Duration

8 6 8 10 11 12 2 5 7 8 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Schematic Design January 1, 2016 - May 1, 2016 4 Months SD

Owner Review May 1, 2016 - June 15, 2016 1.5 Months
Design Development June 15, 2016 - November 1, 2016 4.5 Months
Owner Review November 1, 2016 -December 15, 2016 1.5 Months    90% CDs (5/31/2017)

Construction Documents January 1, 2017 - May 31, 2017 5 Months CD Bid Set (7/31/2017)

Peer Review June 1, 2017 - July 31, 2017 2 Months
Bidding & Negotiation August 1 - November 20, 2017 4 Months BN

Construction Administration CA

Per WT Rich- KBE Schedule - 10/15/15
Early Packages Issue Date
  BP-1: Draft 2/1/2016
  BP-1: Abatement/Make Safe/Demolition 3/1/2016
  B+N BP-1 March 2, 2016 - April 15, 2016 1.5 Months BN

  BP-2: Draft 6/3/2016
  BP-2: GeoThermal Wells 7/1/2016
  B+N BP-2 July 15, 2016 - August 15, 2016 1 Month
  BP-3: Draft 2/21/2017
  BP-3: Foundation/Structural/Site Work and Site Utilities 3/21/2017
  B+N BP-3 March 22, 2017 - May 1, 2017 1.5 Months BN

Site Preparation March 1, 2016 - December 1, 2016 9 Months SITE DEMO/ABATEMENT/UTILITIES June 1, 2019

Geothermal Wells November 1, 2016 - December 1, 2017 13 Months SUBMITTALS GEOTHERMAL WELLS Substantial Completion

Foundation/Structural/SiteWork and Utilities May 1, 2017 - September 15, 2017 4.5 Months FDN/ STRUCT/SITE August 15, 2019

Building Construction July 15, 2017 - June 1, 2019 22.5 Months CONSTRUCTION Final Completion

Final Completion 8/15/2019
Move In June 1, 2019 - August 15, 2019 2.5 Months

Notes:
1    Draft Schedule to be reviewed with CM at Risk and City of Cambridge.
2    Rich - KBE has been retained as the CM at Risk
3    Regulatory Review Schedule TBD

4
WINTERWINTER WINTER WINTER

2016 2017 2018
1 2 3 4 5 6 7 1095 72 3

BN

BN

2019

BN

10 11 4 612 1

BN

9 319

DD

MOVE-IN

P R O J E C T  S TAT U S  U P D AT E



5/26/2016
+WILLIAM RAWN ASSOCIATES | Architects, Inc.

K I N G  O P E N / C A M B R I D G E  S T R E E T  U P P E R  S C H O O L  C O M M U N I T Y  C O M P L E X

King Open/Cambridge Street Upper School and Community Complex
Design and Construction Schedule
Issued: 1/11/2016

PROPOSED DESIGN AND CONSTRUCTION SCHEDULE 
Phases Dates Duration

8

Schematic Design January 1, 2016 - May 1, 2016 4 Months SD

Owner Review May 1, 2016 - June 15, 2016 1.5 Months
Design Development June 15, 2016 - November 1, 2016 4.5 Months
Owner Review November 1, 2016 -December 15, 2016 1.5 Months
Construction Documents January 1, 2017 - May 31, 2017 5 Months
Peer Review June 1, 2017 - July 31, 2017 2 Months
Bidding & Negotiation August 1 - November 20, 2017 4 Months
Construction Administration

Per WT Rich- KBE Schedule - 10/15/15
Early Packages Issue Date
  BP-1: Draft 2/1/2016
  BP-1: Abatement/Make Safe/Demolition 3/1/2016
  B+N BP-1 March 2, 2016 - April 15, 2016 1.5 Months BN

  BP-2: Draft 6/3/2016
  BP-2: GeoThermal Wells 7/1/2016
  B+N BP-2 July 15, 2016 - August 15, 2016 1 Month
  BP-3: Draft 2/21/2017
  BP-3: Foundation/Structural/Site Work and Site Utilities 3/21/2017
  B+N BP-3 March 22, 2017 - May 1, 2017 1.5 Months
Site Preparation March 1, 2016 - December 1, 2016 9 Months SITE DEMO/ABATEMENT/UTILITIES

Geothermal Wells November 1, 2016 - December 1, 2017 13 Months SUBMITTALS

Foundation/Structural/SiteWork and Utilities May 1, 2017 - September 15, 2017 4.5 Months
Building Construction July 15, 2017 - June 1, 2019 22.5 Months
Final Completion 8/15/2019
Move In June 1, 2019 - August 15, 2019 2.5 Months

Notes:
1    Draft Schedule to be reviewed with CM at Risk and City of Cambridge.
2    Rich - KBE has been retained as the CM at Risk
3    Regulatory Review Schedule TBD
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King Open/Cambridge Street Upper School and Community Complex
Design and Construction Schedule
Issued: 1/11/2016

PROPOSED DESIGN AND CONSTRUCTION SCHEDULE 
Phases Dates Duration

8

Schematic Design January 1, 2016 - May 1, 2016 4 Months SD

Owner Review May 1, 2016 - June 15, 2016 1.5 Months
Design Development June 15, 2016 - November 1, 2016 4.5 Months
Owner Review November 1, 2016 -December 15, 2016 1.5 Months
Construction Documents January 1, 2017 - May 31, 2017 5 Months
Peer Review June 1, 2017 - July 31, 2017 2 Months
Bidding & Negotiation August 1 - November 20, 2017 4 Months
Construction Administration

Per WT Rich- KBE Schedule - 10/15/15
Early Packages Issue Date
  BP-1: Draft 2/1/2016
  BP-1: Abatement/Make Safe/Demolition 3/1/2016
  B+N BP-1 March 2, 2016 - April 15, 2016 1.5 Months BN

  BP-2: Draft 6/3/2016
  BP-2: GeoThermal Wells 7/1/2016
  B+N BP-2 July 15, 2016 - August 15, 2016 1 Month
  BP-3: Draft 2/21/2017
  BP-3: Foundation/Structural/Site Work and Site Utilities 3/21/2017
  B+N BP-3 March 22, 2017 - May 1, 2017 1.5 Months
Site Preparation March 1, 2016 - December 1, 2016 9 Months SITE DEMO/ABATEMENT/UTILITIES

Geothermal Wells November 1, 2016 - December 1, 2017 13 Months SUBMITTALS

Foundation/Structural/SiteWork and Utilities May 1, 2017 - September 15, 2017 4.5 Months
Building Construction July 15, 2017 - June 1, 2019 22.5 Months
Final Completion 8/15/2019
Move In June 1, 2019 - August 15, 2019 2.5 Months
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Landscape Goals

		  1.  Extend park- like charac ter of  Donnelly Field nor th to Cambridge Street by integrating trees,  		
				    shrubs,  and lawn throughout the site.

		  2.  Develop a major civic presence along Cambridge Street with distinc t entr ies for each school and 
				    Valente librar y.

		  3.  Allow the oppor tunity for the community to move through a “central  passage” for during 
				    special  events.

		  4.  Suppor t school func tions in central  cour tyard during typical  school day.

		  5.  Provide a var iety of  landscape spaces that are prac tical,  beautiful,  and maintainable. 

		  6.  Create distinc t play spaces for students of  dif ferent ages,  with public access where appropriate.

		  7.  Recreate the feel  of  the current Valente librar y gardens.

		  8.  Improve quality of  spaces in zone between Frisoli  and school site while continuing to suppor t 
				    key ac tivit ies



+WILLIAM RAWN ASSOCIATES | Architects, Inc.

K I N G  O P E N / C A M B R I D G E  S T R E E T  U P P E R  S C H O O L  C O M M U N I T Y  C O M P L E X b u i l d i n g  i n  t h e  pa r k



+WILLIAM RAWN ASSOCIATES | Architects, Inc.

K I N G  O P E N / C A M B R I D G E  S T R E E T  U P P E R  S C H O O L  C O M M U N I T Y  C O M P L E X b u i l d i n g  i n  t h e  pa r k

CAMBRIDGE STREET

DONNELLY PARK

EXTENDING DONNELLY PARK 
TOWARDS CAMBRIDGE STREET.

CREATING A SCHOOL SET 
WITHIN A PARK
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cambridge street Landscape Goals

		  1.  Maintain the generous pedestr ian corr idor along Cambridge Street while 
				    improving the charac ter of  that space

		  2.  Preser ve and protec t the existing Sycamore Tree

		  3.  Provide distinc tive entr y areas for King Open School,  Cambridge Street Upper School,
				    and the Valente Librar y

		  4.  Provide access for all  individuals that negotiates the 3’  grade change from the street
				    to the building entr ies. 
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		  2.  Preser ve and protec t the existing Sycamore Tree

		  3.  Provide distinc tive entr y areas for King Open School,  Cambridge Street Upper School,
				    and the Valente Librar y

		  4.  Provide access for all  individuals that negotiates the 3’  grade change from the street
				    to the building entr ies. 
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		  1.  Maintain the generous pedestr ian corr idor along Cambridge Street

		  2.  Preser ve and protec t the existing Sycamore Tree

		  3.  Provide distinc tive entr y areas for King Open School,  Cambridge Street Upper School,
				    and the Valente Librar y

		  4.  Provide access for all  individuals that negotiates the 3’  grade change from the street
				    to the building entr ies. 
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PlayworldSystems.com | 7

Print, Cut, Fold, Glue, Play.
PlayCubes provide infinite design possibilities. Want 
to experiment? Make some PlayCubes of your own. 
Download a template at Playworld.com/PlayCubes.

Play test prototype

CUBES 
edes identified them. DaVinci drew them. Kepler 
ed them. Buckminster Fuller loved them. For centuries, 
hedrons nestled like Easter eggs in sketchbooks, 
ture and mathematical 
. Then, in the 1960s, Richard 
scaled, opened and offered 

p as PlayCubes—a new form 
n–ended play. Now they’re 
a comeback, in an exclusive 
ship between Richard Dattner 
yworld.

PLAY    AREAS   
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Exist ing Splash Pad Revital ized Splash Pad Character
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Exist ing, unprotected plant beds 
Integrated plant ing protect ion 
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Communication with the City
•	All presentations will be available online a few days after the 
presentation 

•	Project website:
http://www.cambridgema.gov/cmanager/
kingopenandcommunitycomplexproject.aspx 

•	All presentations will be available online a few days after the 
presentation 

•	Dan Riviello, Community Relations Manager, is the City’s contact 
person for questions or comments
•	Email: driviello@cambridgema.gov


